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North Concourse Building

Taxiway Y Reconstruction
Electrical Distribution System
Airline Maintenance Facility
Taxiway Z Alignment

Utility Infrastructure

North Concourse Roadway Mitigation

Relocate Parking Control Buildings
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Central Plant Expansion

‘Includes only a selection of the most significant Airport projects. Please see the Source & Use for a full project listing.
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‘Includes only a selection of the most significant Airport projects. Please see the Source & Use?or a full project listing.
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North Concourse Building

Taxiway Z Alignment

South Apron Replacement

Central Garage, Phase 1 and Phase 2
Belly-Freight Facility

Demolition of 1253, 1277, 1311 Airport
Bouievard Buildinigs

Airport Boulevard/Airport Parkway Grade
Separation

North Concourse Roadway Mitigation
Airport Boulevard Utilities North of Airport
Parkway




Airport Capital Program

2006-2010 Adopted Capital Improvement Program

Overview

Introduction

The Norman Y. Mineta San José¢ International
Airport's (§JC) Adopted 2006-2010 Capital
Improvement Program (CIP) totals $792.8
million and contains approximately 95 capital
projects.  This budget was developed to
implement the Airport’s vision statement,
which sets forth goals to provide the best
service to 1ts customers, community and
business partners. Taken together, cach of
the principles outlined in the vision statement
represents the values that the staff cultivates
in all aspects of Airport operations, including
the development and maintenance of capital

mfrastructure.

This program is part of the Aviation Services
City Service Area (CSA) and supports the
following outcomes: Azrport is the Region’s First
Choice for Air Transportation Services; Travelers
Have a Positive Guest Experience While Using the
Airport; Businesses Consider the Airport as a
Partner in Supporting the Successes of the Regional
Economy; and the Airport is Considered to be a
“Good Neighbor” by the Communy.

The 2006-2010 Adopted CIP represents a
significant  change from the program
presented in the 2005-2009 Adopted CIP.
Acknowledging the reality of the continued
weakness in the economy and air travel
market, this CIP 1s $1.3 billion or 63% lower
than the prior CIP. The program outlined in
this CIP is a five-year window in the
development of the Airport Master Plan that
is intended to reflect a balance of many
variables in support of CSA outcomes. Such
variables 1nclude anticipated demand for
facilities, maintaining reasonable rates and
charges, service level impacts, and uncertain
timing of economic recovery. In the 2006-

2010 CIP, the security projects as well as all
projects in 2005-2006 arc considered fully-
funded. Projects in 2006-2007 and later, such
as Central Garage Phase 1 & 2 and South
Concourse Roadway, among others, have
been programmed in the CIP, however a
change in any of the previously mentioned
variables would result in project schedules in
these years being further modified.

Since passenger growth has remained low,
passenger traffic is not assumecd to increasc
significantly over the course of the CIP. The
immediate focus of the CIP remains the
implementation  of  the  sccurity-related
projects.  Other  non-security  projects,
including the South Concourse Buiding, the
Central Terminal Building, and double level
roadway, have been deferred outside the Five-
year CIP. The implementation of these major
non-security trelated projects wil. in reality be
driven largely by market conditions, as
previously noted, and other factors, such as
service-level 1mpacts on operations and
facility functionality as well as the amount and
avatlability of future federal funding. As a
result, as previously noted, these schedules
will likely need to be delayed or accelerated in
the future in response to changes in these
variables.

The largest of the security-related projects 1s
the North Concourse Building, which
includes a permancnt, automated in-line
explosives detection baggage screening system
and associated security screening space. In
June 2004, City Council approved the
architectural design concept for the North
Concourse Buiding. The design represents
the ongoing successful process of gaining
input from a variety of stakeholders in order
to build a facility that will mect the Airport’s
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2006-2010 Adopted Capital Improvement Program

Overview

Introduction (Contd.)

security needs. The focus of the CIP in the
near term will be on this project and other
security-related improvements. As customets
and revenues increase, the remainder of the
program will be adjusted to develop the full
Airport Master Plan.

Program Priorities and Objectives

The 2006-2010 Adopted CIP for the Airport
is consistent with the priorities and objectives
set out in the Aviation Services CSA. The
Aviation Services CSA has identified the
following strategic priorities for 2005-20006:

Customer Service Delivery
Ensuring Security and Regulatory
Compliance

Implementing Neighborhood
Outreach and Support

Air Service Marketing and
Development

Setting Reasonable Airline Rates and
Charges

Demand Driven Development of
Airport Facilities

Implementation of the security mandates
imposed by the Aviation Transportation
Security Act (ATSA) is the primary focus of
the  Airport Capital Program. The
Transportation  Security  Administration
(I'SA), the organization created to enforce the
ATSA, is empowered to compel the Airport
to mect the mandated security requirements
or suspend operations in the event of non-
compliance.

The passage of the Airport Security and
Traffic Relief Act (ASTRA) ballot measure in

March 2003 and the finding of ASTRA
compliance in March 2004 enable the Airport
implement  significant  infrastructure
improvements to support long-term growth
with fewer operational impacts, and to
address the immediate requirement to provide
for mandated security and customer efficiency
needs.

to

The Adopted CIP includes security projects in
addition to the North Concourse Building,
such as the construction of the Belly-Freight
Facility, Aur Cargo Screening, Security
Identification Display Area Improvements,
and assoclated demolitions and telocations
needed to support the North Concourse
Building. It also includes continuation of
projects currently underway, such as the
Aitline Maintenance Facility, the Central Plant
Expansion and the FMC Site
Preparation.

Reuse

Consistent with the City’s commitment to
neighborhood services, the Adopted CIP
continues to make the Acoustical Treatment
(ACT) Program a priority. Noise mitigation
funding is also programmed in the CIP to test
and treat eligible schools and dwellings in the

Airport noise contout.
Sources of Funding

In the 2006-2010 Adopted CIP, funding
sources for Airport capital projects consist of
the following:

o $270.4 million from fund balance;
$119.8 million from Passenger Facility
Charges (PFCs);

$30.0 million in transfers from Airport
Operating Funds;
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2006-2010 Adopted Capital Improvement Program

Overview

Sources of Funding (Contd.)

e $11.1 million from interest earnings;
$27.2 million in Airport Improvement
Program (AIP) Grants;

e  $333.6 million from bond proceeds
(of which $318.4 million is reflected as
a transfer from Airport Iiscal Agent
Fund); and,

e  $664,000 from Tenant
Reimbutrsements

Much like the region’s economy, passcnger
levels seem to have stabilized. But levels of
economic growth that took place in the 1990’s
are not expected to return. As a result, PFC
revenue, which is driven by enplanement
activity at the Airport, i1s anticipated to
increase at a very modest rate of

approximately 3% in 2005-2006.

Transfers from Airport operating funds are
budgeted to reflect no increases from the
2005-2009 CIP 1in  order to maintain

reasonable aitline rates and chatges.

The federal AIP grants represent secured
funds for which a letter of intent (LOI) or
grant agreement ensures funding for such
projects as Alrport runways, as well as several
other Airport projects. The Airport continues
to actively  pursue  additional  grant
opportunities to offset the costs of this
Adopted CIP.

Approximately 42% of the Airport’s CIP
relies on the issuance of long-term debt for
funding.  Repayment of Airport debt is
typically made from PFCs, AIP grants,
Customer Facility Charges (CFCs), and airline
rates and charges. A significant portion of the
CIP is comprised of projects for which

funding is contingent on the 1ssuance of long-
term debt.  The impact of planned debt
issuances in the latter years on these revenue
sources is currently being refined. As a
result, as the City ventures to reach a balance
between the demand for facilitics and
maintaining the goal of reasonavle rates and
charges, the planned program outlined 1n this
CIP will need to be adjusted in the future, and
the amount of debt issued in the five-year
period may vary significantly.

Program Highlights

Airport Security

A total of $273.5 million is programmed in
this CIP to implement the sccurity-related
improvements in an orderly and cost effective
way. Specific projects include the following:

o $194.4 million 1s included for the

continuation of construction of the

North Concourse Building, which
includes  the baggage screening
equipment, security screening space,
ticketing and baggage claim
operations, holdrooms and jet bridge
gates;

e $46.6 million is programmed for the
construction of the Aitline
Maintenance Facility, the Belly-Freight
Facility and  demolitions and

refurbishments associated with these
two buildings, which will provide
facilities for belly cargo cperations and
ground support equipment displaced
by implementation of the ATSA
requirements;

e $6.5 million i1s budgeted for design
and construction of the Air Cargo

building, which  will

Screening
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2006-2010 Adopted Capital Improvement Program

Overview

Program Highlights (Cont’d.)

Airport Security (Cont'd)

provide space for the cargo explosive
detection screening operations; and

$1.5 million 1s budgeted to begin the
design support of the Security
Identification Display Area (SIDA)
Improvements, a security project that
will reconfigure the airside security
perimeter and access control systems

as mandated by the TSA.

Airport Master Plan

The Airport provides a significant benefit to
the Jocal construction economy through the
development of the Airport Master Plan by
spurting construction spending. The North
Concoutse Building, a component of the
Airport Master Plan, 1s the largest project in
this current CIP. However, the Airport has
already completed several other major Master
Plan projects, including the reconstruction
and cxtension of Runway 30R, the
reconstruction and extension of Runway 30L,
the Cargo Ramp Security and Taxiway
Improvement project, the construction of the
International Arrivals Facility, the Skyport
Grade Separation, along with other roadway
improvements, and the Remote Transmitter
Receiver Relocation project.

Airfield Facilities

The Adopted CIP allocates $56.9 million
towards projects that will mmprove airfield
infrastructure to accommodate the demands
for air carrier and general aviation operations

safety. Airfield improvement projects mclude
the following:

$38.3 million 1s included for the
Taxiway Y Reconstruction project,
which includes reconstruction of
the existing taxiway between
Taxiways B and L and the
strengthening of intersections at
Cross taxiways;

$9.2 million for the South Apron
Replacement, Phase 1 and Phase 2
projects, which 1s programmed to
begin the design and construction
of approximately 77,100 square
feet of concrete pavement along
the west side of Terminal C and
the east side of Taxiway Z; and
$5.8 million for the Taxiway Z
Alignment project, which funds
the design and construction of the
realignment of a portion of
Taxiway 7, ten feet to the west
from Taxiway G to L.

Other runway projects are also programmed
to provide funding for airfield signs, runway
guard lights, runway indicator lights as well as
various other compliance projects.

Aviation Support — Environmental

The Adopted CIP includes funding for the

acoustical treatment of the 65 decibel
Community Noise Equivalent Level (CNEL)
noise contout. These projects include

approximately 1,200 eligible dwellings within
the projected 2006 Noise Exposure Map,
which was approved by the Federal Aviation
Administration in September 2002, as well as
the City’s updated 2010 65 decibel CNEL

contour projection. These projections allow
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2006-2010 Adopted Capital Improvement Program

Overview

Program Highlights (Cont'd.)

Aviation Support — Environmental (Contd)

an increased number of residences south of
the Airport to trecetve acoustical treatment.
Included in this Adopted CIP is a total of
$28.6 million to continue funding treatment
for eligible residences.

Aviation Support Facilities — General

The Adopted CIP provides $43.2 million to
fund new infrastructure
improvements and to renovate, maintain or
upgrade existing facilities. The current CIP
includes the following projects:

various

e $16.0 million is programmed for the
Airport Boulevard Utilities North of
Airport Parkway project to upgrade
the main lines within the roadway

area;
e $7.2 million is programmed to begin
landside improvements such as

landscaping, walkways, planters and
lighting in the terminal area;

e 359 million is programmed for the
Airport Boulevard Landscaping and
Sidewalk project to provide low
maintenance ground cover and shrubs
as well as a sidewalk along a portion
of the north side of Airport
Boulevard;

e $2.8 million is budgeted for the
modifications to existing terminals
related to airline changes and
passenger needs; and

e $1.2 milion 1s programmed to
evaluate the feasibility, design and
construction of a relocated Aircraft

Rescue I'ire Fighting (ARIF) Facility
to the west side of the Auport.

Other minor projects are programmed to
provide for replacement of equipment and
signs, as well as ongoing amounts for minor
unplanned  infrastructure  uogrades ot
modifications.

Aviation Support Facilities — Parking

In the Adopted CIP, a total of $74.5 million 1s
allocated for design modifications
construction of parking facilities.  Specific
projects include the following:

and

e $50.9 million for a Central Garage,
Phase 1 and Phase 2, which will begin
design and construction on 4,000
public parking spaces, 2,000 rental car
ready-return spaces and 8,000 rental
car storage spaces;

o $5.7 mullion for the Interim Reuse of
Rental Car lots, which will convert
the current Rental Car Lot back into a
revenue controlled public parking lot;

e $1.3 milion for the Upper Deck
Garage Restoration, which  will
remove the existing worn surface and
restore the top floors of the Terminal
A Garage; and

e $15.2 million for the I'MC Site Reusc
Preparation, which will demolish
existing structures on a 52-acre
Airport leaschold and upgrade the site
for a variety of Airport uses.
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Aviation Support Facilities — Transportation

In the Adopted CIP, a total of $§54.5 million is
allocated for design and construction of
roadway improvements.
include the following:

Specific projects

$15.2 million for the North
Concoutrse Roadway Mitigation
project, which will complete needed
roadway and curbside improvements
resulting from the North Concourse
Building implementation;

$9.8 million programmed for Off
Airport Traffic Mitigation measures
identified in the Environmental
Impact Report (EIR) for the Airport
Master Plan;

$6.0 million programmed for Airport
Boulevard-Terminal Drive (North)
Traffic Mitigation, which will provide
the addition of a third lane onto

Terminal  Drive from  Airport
Boulevard north of the Terminal A
Garage;

$5.6 million for the Airport Boulevard
Express Exit Lane, which will provide
a direct lane from southbound Airport
Boulevard to southbound Terminal
Drive in order to bypass traffic at the
Terminal C curbside atea;

$5.3 million programmed to begin the
design and construction of the Airport
Boulevard/Airport Patkway Grade
Separation, which will connect Airport
Parkway to the terminal zone and
contributes to a direct entrance into
the proposed Central Garage; and

$5.1 million to begin the feasibility
and design effort of the South
Concourse  Roadway, which will
provide roadways needed to support
the operation of the South Concourse.

Other transportation-related projects are
programmed to provide funding for planning,
feasibility studies, annual maintenance, and
other necessary roadway improvements.

Passenger Terminal Facilities

In the Adopted CIP, a total of $8.4 million is
allocated for Passenger Terminal Facilities.
Specific projects include the following:

e $3.8 million for Public Art, which will
provide funding for public art related
to the North Concourse Building; and

$2.5 million programmed for Terminal
A Restroom Renovations.

Other terminal-related projects are
programmed to provide for annual
maintenance and upgrades as well as tenant
improvements.

the 2005-2009

Major Changes from

Adopted CIP

As discussed previously, the Adopted CIP
represents a significant change from the
program presented in the 2005-2009 CIP.
The major non-secutity projects programmed
i the 2005-2009 Adopted CIP — the South
Concourse Building, the Central Terminal
Building, and the Double Level Roadway
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2006-2010 Adopted Capital Improvement Program

Overview

Major Changes from the 2005-2009
Adopted CIP (Contd.)

Decks and Ramps — relied on the issuance of
a substantial amount of debt. The continued
weakness of the air travel market combined
with the Airport’s strategy of maintaining
reasonable rates and charges has led to
downward revisions to the amount of bond
funding considered fundable in the 2006-2010
CIP. As a result, the Adopted CIP represents
a significant re-phasing of the Airport Master
Plan. A majority of the project schedules for
the non-security Master Plan projects have
been pushed out, along with the associated
utility, electrical, landside, roadway and
parking support elements. The immediate
focus in the Adopted CIP will instead be on
the implementation of the security-related

projects.

The major changes from the 2005-2009
Adopted CIP include the following:

o A deferral of the South Concourse
Building project ($317.5 million 1n the
2005-2009 Adopted CIP to partially
fund the project) based on the re-
phasing of the Airport Master Plan.
The project has been moved outside
the 2006-2010 CIP. This project’s
schedule could be accelerated or
deferred further as discussed above;

o A deferral of the Central Terminal
Building project ($43.1 million in the
2005-2009 Adopted CIP to partially
fund the project) based on the re-
phasing of the Airport Master Plan.
The project has been moved outside
the 2006-2010 CIP. This project’s
schedule could also be accelerated or
deferred further as discussed above;

o A deferral of the Double Level
Roadway Decks and Ramps ($339.3
million in the 2005-2009 Adopted CIP
to partially fund the project) based on
the re-phasing of the Airport Master
Plan. The project has been moved
outside the 2006-2010 CIP. This
project’s schedule could also be
accelerated or deferred further as
discussed above; and

o A deferral of associated utility,
electrical and landscaping projects
based on the re-phasing of projects in
the Airport Master Plan.  These
projects have been extended beyond
the five-year CIP. These projects
coincide with the project schedules for
the major non-security  related

projects.

Operating Budget Impact

A total of three projects in the 2006-2010
Adopted CIP are estimated to have an impact
on the operating budget, which is fully
supported by the Airport Maintenance and
Operations Fund. The following table shows
the net impact of these projects. All projects
anticipated to be operational in 2005-2006 are
addressed 1 the 2005-2006 Adopted
Operating Budget. Additional detail on the
individual projects with operating budget
mpacts 1s provided i Chart A at the
conclusion of this overview and in the Project

Detail Pages.
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Net Operating Budget Impact Summary

2006-2007 2007-2008 2008-2009 2009-2010
Airport Capital Projects $ 0 $ 15,271,000 $ 31,748,000 $ 33,110,000
Total $ 0 $ 15,271,000 $ 31,748,000 $ 33,110,000

Note: The estimated operating costs have been provided by the Airport Department and have not yet been fully
analyzed by the Budget Office. That analysis may well result in different costs when the actual budget for the year in

question 1s formulated.

Council-Approved  Revisions to the
Proposed Capital Improvement Program

During the June budget hearings, the City
Council approved several changes to the
Proposed Capital Improvement Program.
The rebudgeting of $69.6 million of
unexpended funds for 40 projects was
approved along with a rebudget of related
bond revenues in the amount of $15.2 million.
In addition, the City Council approved the
of funding to the North
Concourse Building project from Ending
FFund Balance as the result of the liquidation
of a carry-over encumbrance($17,000). This
funding was restored in order to complete
wotk on the North Concourse Bulding

project.

restoration

The City Council also combined resources
from two projects, the Computerized
Maintenance Management System and the
Shated Use Ticket Counter and Gate Use
Pilot Program to mote accurately reflect staff
work efforts ($220,000). As part of this
action, $220,000 in 2004-2005 savings was
brought forward from the old Shared Use
Ticket Counter and Gate Use Pilot Program
and programmed in the new combined
appropriation in 2005-2006.
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2006-2010 Adopted Capital Improvement Program
Attachment A - Operating Budget Impact

Airport Capital Program

Air Cargo Screening
Central Plant Expansion
North Concourse Building

Total Airport Capital Program

2006-2007 2009-2010
$57,000
$153,000
$15,200,000 $31,600,000 $32,900,000
o ~ $15,271,000 $31,748,000 $33,110,000




2005-2006 CarrTAL. BUDGET

2006-2010 CarrTAL
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AIRPORT

SOURCE OF FUNDS
Use oF FunNDs

2005-2006 Use or FunDSs By
FuNDING SOURCE

The Source of Funds displays the capital revenues by funding source for each
year of the Five-Year Capital Improvement Program. The Use of Funds
displays the capital expenditures by line-item for each year of the five-year
period. The 2005-2006 Use of Funds by Funding Source displays the funding
sources for the capital expenditures that are budgeted in 2005-2000.
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program

Source of Funds

SOURCE OF FUNDS

Airport Capital Improvement Fund

Beginning Fund Balance
Revenue from Other Agencies:
Federal Government

Interest Income

Reserve for Encumbrances

Total Airport Capital
Improvement Fund

Airport Revenue Bond improvement
rund

Beginning Fund Balance

Sale of Bonds

- Bond Proceeds

Contributions, Loans and

Transfers from:

Special Funds

- Transfer from Airport Fiscal Agent
Fund (525)

Capital Funds

~ Transfer from Airport Capital
Improvement Fund (520)

Reserve for Encumbrances

Total Airport Revenue Bond
Improvement Fund

Estimated
2004-2005 2005-2006  2006-2007
51,170,649 47,609,498 32,182,410
22.408,000 13,958,000 6,422,000
1,259,000 886,000 676,000
7.263,849
82,101,498 62,453,498 39,280,410
231,811,487 169,473,658 86,485,658
1,820,000 15,180,000
139,408,000 6,515,000
5,700,000
33,793,171
273,124,658 324,061,658 93,000,658

2007-2008 2008-2009
24,717,410 17,054,410
1,902,000

2,467,000
426,000

1

- 27,610,410

24,042,000

|

110,527,658

203,000

19,159,410

86,485,658

65,720,000

(3]
o]

152,20

i

2009-2010

8,598,410

2,400,000

256,000

5-Year
Total
47,609,498 *

27,149,000

2,447,000

11,254,410

82,763,000

77,205,498 *

169,473,658 *

15,180,000

318,448,000

*  The 2006-2007 through 2008-2010 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.
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2006-2010 Adopted Capital Improvement Program

SOURCE OF FUNDS (CONTD.)

Airport Renewal & Replacement Fund

Beginning Fund Balance
Contributions, Loans and
Transfers from:

Special Funds

— Transfer from Airport Surplus
Revenue Fund (524)
Interest Income

Miscellaneous Revenue
~ Tenant Improvement Payments
Reserve for Encumbrances

Total Airport Renewal &
Replacement Fund

Airport Passenger Facility Charge
Fund

Beginning Fund Balance
Interest Income
Miscellaneous Revenue

- Passenger Facility Charge
Proceeds
Reserve for Encumbrances

Total Airport Passenger Facility
Charge Fund

TOTAL SOURCE OF FUNDS

Estimated 5-Year
2004-2005  2005-2006  2006-2007 2007-2008 2008-2009 2009-2010 Total
7,040,017 6,781,519 2,402,519 909,519 1,703,519 2,818,519 6,781,519 *
9,858,000 6,000,000 6,000,000 6,000,000 6,000,000 6,000,000 30,000,000
182,000 274,000 226,000 312,000 603,000 1,101,000 2,516,000
120,000 120,000 126,000 133,000 139,000 146,000 664,000
5,704,502
22,904,519 13,175,519 8,754,519 7,354,519 8,445,519 10,065,519 39,961,519 *
32,639,127 46,618,179 4,469,038 19,318,038 42,856,038 69,098,038 46,618,179 *
929,000 1,013,000 752,000 868,000 1,443,000 2,023,000 6,099,000
20,300,000 22,100,000 23,000,000 23,900,000 24,900,000 259000,000 119,800,000
9,931,052
63,799,179 69,731,179 28,221,038 44,086,038 69,199,038 97,021,038 172,517,179 *
441,929,854 469,421,854 169,256,625 189,578,625 249,009,625 287,589,625 792,785,854 *

* The 2006-2007 through 2009-2010 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.
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2006-2010 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS

Construction Projects

Air Cargo Facilities
SE Facilities Service Road
Total Air Cargo Facilities

Airfield Facilities

ACM Demolition
Airfield Sign Replacement

Construction and Design
Modifications

Extend and Strengthen Runway
30L

Relocate Runway 12L/30R RDR
Signs

Runway 30R Extension

Runway Guard Light
Replacement

South Apron Replacement,

Phase 1

South Apron Replacement,

Phase 2

1. ACM Site Preparation/RTR
Demolition

2. Part 139 Compliance
Projects

3. Runway 11/29 REIL
4. Taxiway Y Reconstruction
5. Taxiway Z Alignment

Total Airfield Facilities

Aviation Support - Environmental
Fuel Farm Clean-up Study

Estimated 5-Year
2004-2005 2005-2006 2006-2007  2007-2008 2008-2009 2009-2010  Total
35,000 183,000 1,357,000 23,000 1,563,000
35,000 - . 183,000 1,357,000 23,000 1,563,000
70,000 440,000 377,000 887,000
1,214,000 33,000 1,247,000
20,000
13,529,000
116,000 116,000
40,000
528,000 12,000 540,000
196,000 5,365,000 114,000 5,675,000
3,572,000 3,572,000
223,000 42,000 42,000
35,000 227,000 262,000
40,000 370,000 410,000
702,000 38,329,000 38,329,000
204,000 817,000 4,970,000 5,787,000
14,718,000 39,263,000 5,763,000 7,293,000 599,000 3,949,000 56,867,000
200,000 210,000 210,000
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program

Use of Funds

Estimated 5-Year
2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 2009-2010 Total

USE OF FUNDS (CONTD) R - —

Construction Projects

Aviation Support - Environmental

Noise Attenuation Treatment - 396,000

Schools

Rosemary Garden Noise Study 50,000

6. Camera for Curfew 86,000 19,000 19,000
Enforcement

7. Environmental Plans 87,000 258,000 149,000 29,000 25,000 548,000

8. Fuel Farm Improvement 92,000 100,000 100,000
and Clean-Up

9. Noise Attenuation Testing - 189,000 10,000 11,000 12,000 12,000 13,000 58,000
Category 11l

10. Noise Attenuation 2,698,000 50,000 50,000
Treatment - Category |

11. Noise Attenuation 24,893,000 19,276,000 8,231,000 1,081,000 28,588,000
Treatment - Category IB

12. Noise Attenuation 511,000 135,000 142,000 149,000 101,000 100,000 627,000
Treatment - Category Il/1ll

13. Noise Monitoring Units 130,000 130,000

Total Aviation Support - 29,115,000 19,807,000 8,852,000 1,391,000 142,000 138,000 30,330,000

Environmental

Aviation Support Facilities - General

ACC Power Source Replacement 208,000 208,000

Aerial Photos 41,000 41,000

Airport Blvd. Landscaping and 398,000 5,528,000 5,926,000

Sidewalk

Airport Blvd. North Sidewalk 175,000 4,000 179,000

Airport Blvd. Utilities North of 2,207,000 13,791,000 15,998,000

Airport Parkway

Airport Entrance identity 53,000 993,000 1,046,000

Alternative Fueling Station 103,000
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS (CONTD.)

Construction Projects

Aviation Support Facilities - General

Building Furnishing and
Modifications

Communication Center Console
Redesign

Ewert Road Landscaping
Fiber Optic Cable (Response
Center/Fire Station 20)

Fire Truck

Hydrant Fuel System

Interim Landscaping West of
Airport Blvd./Airport Pkwy.
Misc. Terminal Zone Landside
Development

New Central Utility Plant
Relocate ARFF Facility
Remote Transmitter Receiver
Relocation

Security System Upgrade
Sidewalk Improvements South of
Terminal C

Skyport Grade Separation
South Apron Airside Electrical
Distribution

South Apron Airside Utilities
South Concourse Building
Utilities in Roadway

Terminal Elevator Repair
Upgrade Airport Parkway
Entrance

14. Airport Signage Program

Estimated
2004-2005

2005-2006

2006-2007

775,000

1,000

66,000

21,000

14,000

1,092,000

119,600

1,187,000

90,000

100,000

26,000

49,000

372,000

5-Year
2007-2008 2008-2009 2009-2010 Total

87,000 766,000 853,000
577,000 577,600
174,000 1,146,000 1,320,000
7,179,000 7,179,000
256,000 924,000 1,180,000
296,000 6,000 302,000
163,000 189,000
161,000 4,000 214,000
64,000 202,000 266,000
136,000 778,000 914,000
56,000 528,000
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program

Use of Funds

Estimated
2004-2005 2005-2006 2006-2007

USE OF FUNDS (CONTD.) E— - —
Construction Projects
Aviation Support Facilities - General
15. Building Modifications 328,000 500,000 525,000
16. Building Trades Contract 240,000 155,000
17. Equipment, Operating 140,000 517,000 249,000
18. Land Improvements 420,000 100,000 105,000
19. Landscaping Replacements 14,000 15,000

and Modifications
20. New Fuel Storage Facility 150,000 313,000 188,000
21. Sign Production Vendor 236,000 155,000 163,000
22. Signage Design 48,000 20,000 21,000
Total Aviation Support Facilities 5,044,000 1,875,000 1,751,000
- General
Aviation Support Facilities - Parking
Central Garage, Phase 1
Central Garage, Phase 2
Garage Upper Deck Restoration
Interim Reuse of Rental Car Lots 726,000
Parking Revenue Control 649,000
Replacement
Rental Car Garage 6,438,000
Westside Parking Lot 45,000
23. FMC Site Reuse 1,820,000 15,180,000

Preparation
24. Relocate Parking Control 1,158,000 1,562,000

Buildings
Total Aviation Support Facilities 10,110,000 16,742,000 726,000

- Parking

5-Year
- 2007-2008 2008-2009 2009-2010 Total

552,000 579,000 608,000 2,764,000
155,000
56,000 58,000 61,000 941,000
111,000 116,000 122,000 554,000
15,000
197,000 198,000 896,000
171,000 180,000 189,000 858,000
23,000 24,000 25,000 113,000
2,691,000 4,993,000 31,906,000 43,216,000
8,114,000 36,799,000 44,913,000
4,094,000 1,890,000 5,984,000
1,252,000 1,252,000
4,932,000 5,658,000
15,180,000
1,562,000
4,932,000 13,460,000 38,689,000 74,549,000
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS (CONTD.)

Construction Projects

Aviation Support Facilities - Security

Air Cargo Screening
Belly-Freight Facility

Central Terminal Building
Demolition of Air Freight Facility
Gate A1-C Relocation

Materials Screening

North Concourse Site Facility
Relocation

Reuse of SJSU Facility

Security Identification Display
Area (SIDA) Improvements
Security improvements

25. Airline Maintenance Facility

26. Baggage Screening Phase
I

27. Cargo Ramp Security and
Taxiway Improvements

28. Centrai Piant Expansion

29. Checkpoint Terminal A
30. Checkpoint Terminal C

31. Demoilition of
1253,1277,1311 Alr
Blvd. Buildings

32. Electrical Distribution
System

33. General Airport Support
Security Grant Project

34. Master Plan Miscellaneous
Precursor Projects

Estimated 5-Year
2004-2005 2005-2006 2006-2007 2007-2008 2008-200&1 2009-2010 Total

186,000 6,119,000 153,000 39,000 6,497,000
759,000 2,919,000 22,778,000 142,000 26,596,000

145,000
100,000 602,000 702,000
842,000 50,000 50,000
305,000 305,000

508,000
218,000 1,506,000 1,724,000
1,536,000 1,536,000

107,000
916,000 15,431,000 15,431,000
317,000 1,141,000 1,141,000
1,893,000 25,000 25,000
724,600 5,481,000 5,481,000
43,000 1,547,000 1,547,000
102,000 1,342,000 1,342,000
19,000 344,000 1,854,000 2,198,000
137,000 1,448,000 1,448,000
118,000 57,000 57,000
3,031,000 3,695,000 3,695,000
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS (CONT'D.)

Construction Projects

Aviation Support Facilities - Security

35. North Concourse Building
36. Ultility Infrastructure

Total Aviation Support Facilities

- Security

Aviation Support Facilities - Transportation

APM - Transit Connection
APM Terminal Zone Refinement
AVI System Replacement

Airport Blvd. - Terminal Drive
(North) Traffic Mitigation
Airport Bivd. Slurry Seal
Airport Boulevard/Airport
Parkway Grade Separation
Airport Boulevard/Terminal Drive
Improvements

Bike/Ped Path - North

North Concourse Ground
Transportation Staging Area
South Concourse Roadway

Terminal Drive Improvements

37. Airport Boulevard Express
Exit Lane

38. Airport Boulevard/Airport
Parkway ASTRA
Compliance

39. North Concourse Roadway
Mitigation

40. Off Airport Traffic Mitigation

41. iavement Maintenance

Estimated 5-Year
~2004-2005 2005-2006 2006-2007 2007-2008 2008-2009  2009-2010 Total
77,578,000 194,402,000 194,402,000
1,480,000 9,290,000 9,290,000
87,960,000 234,253,000 3,104,000 9,038,000 23,247,000 3,825,000 273,467,000
16,000
175,000 184,000 193,000 203,000 213,000 793,000
788,000 788,000
148,000 681,000 5,035,000 113,000 5,977,000
382,000 382,000
166,000 4,499,000 790,000 5,289,000
91,000
374,000 8,000 382,000
185,000 1,181,000 1,366,000
1,000,000 4,067,000 5,067,000
341,000
95,000 715,000 607,000 4,185,000 5,602,000
21,000 95,000 116,000
1,658,000 14,658,000 530,000 15,188,000
515,000 68,000 331,000 1,029,000 8,260,000 147,000 9,835,000
1,479,000 600,000 970,000 662,000 695,000 730,000 3,657,000
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program

Use of Funds

Estimated 5-Year

2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 2009-2010 Total
USE OF FUNDS (CONTD.)

Construction Projects

Aviation Support Facilities - Transportation
42. Terminal C Apron Lighting 1,192,000 88,000 88,000

Total Aviation Support Facilities 5,633,000 15,530,000 4,143,000 3,172,000 24,436,000 7,249,000 54,530,000
- Transportation

Passenger Terminal Facilities

Asbestos Abatement 12,000

Battery Recharge Station 2,000

Terminal A

Consolidated Terminal Concept 16,000

Federal Inspection Services 7,000

Facility

Heating, Ventiiation and Air 44,000

Conditioning Replacement

LEED Third Party Building 69,000

Energy Commissioning

Passenger Bridge Saloon Doors 23,000

Terminal A Entry Door 262,000 262,000

Replacement o

Terminal A Restroom 1,310,000 1,211,000 2,521,000

Renovations

Terminal C Carpet Replacement 315,000 315,000

43. Public Art 45,000 1,855,000 800,000 750,000 357,000 3,762,000

44. Tenani Pian Review 130,600 125,000 128,000 133,000 138,000 148,000 6864 000

45. Terminal Building 430,000 165,000 269,000 127,000 134,000 140,000 835,000
Modifications

Total Passenger Terminal 778,000 2,140,000 1,772,000 1,010,000 1,940,000 1,497,000 8,359,000

Facilities

Total Construction Projects 153,393,000 329,610,000 26,111,000 29,710,000 70,174,000 87,276,000 542,881,000
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS (CONTD.)

Non-Construction

General Non-Construction

Federal Inspection Services

Facility Lease

Green Building Policy Committee

Information Technology Staff

Support

Principal and Interest Payments

Property and Revenue

Management System

46. Advanced Planning

47. Computerized Maintenance
Management System

48. Elements of the Master Plan
Studies

49. Terminal Zone Development
Strategy Study

Total General Non-Construction

Contributions, Loans and Transfers to Capital Funds

Transfer to Airport Revenue
Bond Improvement Fund (526)
Total Contributions, Loans and
Transfers to Capital Funds

Contributions, Loans and Transfers to Special Funds

Transfer to Airport Fiscal Agent
Fund (525)

Transfer to Airport Revenue Fund
(521)

Total Contributions, L.oans and
Transfers to Special Funds

ToL“on-Construction

Estimated 5-Year
2004-2005  2005-2006 2006-2007 2007-2008 2008-2009 2009-2010 Total
11,000
28,000
16,000
283,000 250,000 250,000
17,000
756,000 700,000 1,155,000 1,213,000 1,274,000 1,338,000 5,680,000
530,000 530,000
2,488,000 1,018,000 1,018,000
400,000 400,000
3,599,000 2,898,000 1,155,000 1,213,000 1,274,000 1,338,000 7,878,000
5,700,000
5,700,000
10,556,000 10,556,000
8,755,000 11,374,229 10,560,000 10,556,000 10,561,000 43,051,229
8,755,000 11,374,229 10,560,000 10,556,000 10,561,000 10,556,000 53,607,229
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program

Use of Funds

Estimated

2004-2005 2005-2006 2006-2007 2007-2008 2008-2009
USE OF FUNDS (CONTD) E— - =
Non-Construction

18,054,000 14,272,229 11,715,000 11,769,000 11,835,000
Ending Fund Balance 270,482,854 125,539,625 131,430,625 148,099,625 167,000,625
TOTAL USE OF FUNDS 441,929,854 469,421,854 169,256,625 189,578,625 249,009,625

* The 2005-2006 through 2008-2009 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of same funds.

5-Year
2009-2010 Total
11,894,000 61,485,229

188,419,625

287,589,625

188,419,625*

792,785,854
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2006-2010 Adopted Capital Improvement Program
2005-2006 Use of Funds by Funding Source

Airport Capital Program

TOTAL RESOURCES

Construction Projects

Airfield Facilities

S

ACM Site Preparation/RTR Demolition
Part 139 Compliance Projects
Runway 11/29 REIL

Taxiway Y Reconstruction

Taxiway Z Alignment

Total Airfield Facilities
Aviation Support - Environmental

6.
7.
8.
9.

10.

11.

12.

13.

Camera for Curfew Enforcement
Environmental Plans

Fuel Farm Improvement and Clean-Up
Noise Attenuation Testing - Category IlI

Noise Attenuation Treatment -
Category |

Noise Attenuation Treatment -
Category 1B

Noise Attenuation Treatment -
Category 1/l

Noise Monitoring Units

Total Aviation Support - Environmental
Aviation Support Facilities - General

14.
15.
16.
17.
18.

Airport Signage Program
Building Modifications
Building Trades Contract
Equipment, Operating
Land Improvements

(520)
Airport Capital

improvement Fund

62,453,498

32,000

745,000

777,000

2,956,000

(526)

Airport Revenue Bond
Improvement Fund

(527)

Airport Renewal &
Replacement Fund

324,061,658

13,175,519

42,000
35,000
8,000

72,000

(529)

Charge Fund

69,731,179

38,329,000

157,000

19,000
87,000
100,000
10,000

130,000

38,329,000

50,000
16,320,000

135,000

346,000

100,000
500,000
155,000
517,000
100,000

16,505,000

Airport Passenger Facility

Total

469,421,854

42,000
35,000
40,000
38,329,000
817,000

39,263,000

19,000
87,000
100,000
10,000
50,000

19,276,000
135,000

130,000

19,807,000

100,000
500,000
155,000
517,000
100,000
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program
2005-2006 Use of Funds by Funding Source

(520) (526) (527) (529) Total

Airport Capital Airport Revenue Bond
Improvement Fund Improvement Fund

Airport Renewal & Airport Passenger Facility
Replacement Fund Charge Fund

Construction Projects

Aviation Support Facilities - General

19. Landscaping Replacements and 15,000 15,000
Madifications

20. New Fuel Storage Facility 313,000 313,000
21. Sign Production Vendor 155,000 155,000
22. Signage Design 20,000 20,000
Total Aviation Support Facilities - General - - 1,875,000 1,875,000
Aviation Support Facilities - Parking

23. FMC Site Reuse Preparation 15,180,000 15,180,000
24. Relocate Parking Control Buildings 1,562,000 1,562,000
Total Aviation Support Facilities - Parking 15,180,000 1,562,000 16,742,000

Aviation Support Facilities - Security
Gate A1-C Relocation 50,000 50,000

25. Airline Maintenance Facility 15,431,000 15,431,000

26. Baggage Screening Phase || 1,141,000 1,141,000

27. Cargo Ramp Security and Taxiway 25,000 25,000
Improvements

28. Central Plant Expansion 5,481,000 5,481,000

29. Checkpoint Terminal A 1,547,000 1,547,000

30. Checkpoint Terminal C 1,342,000 1,342,000

31. Dempolition of 1253,1277,1311 Airport 344,000 344,000
Blvd. Buildings

32. Electrical Distribution System 1,328,000 120,000 1,448,000

33. General Airport Support Security Grant 57,000 57,000
Project

34. Master Plan Miscellaneous Precursor 3,400,000 295,000 3,695,000

Projects



8¢ - A

Airport Capital Program

2006-2010 Adopted Capital Improvement Program

2005-2006 Use of Funds by Funding Source

Construction Projects

Aviation Support Facilities - Security
35. North Concourse Building
36. Utility Infrastructure

Total Aviation Support Facilities - Security

Aviation Support Facilities -

(520)

Airport Capital
Improvement Fund

15,821,000

37. Airport Boulevard Express Exit Lane

38. Airport Boulevard/Airport Parkway
ASTRA Compliance

39. North Concourse Roadway Mitigation

40. Off Airport Traffic Mitigation
41, Pavement Maintenance
42. Terminal C Apron Lighting

Total Aviation Support Facilities -
Passenger Terminal Facilities

43. Public Art

44. Tenant Plan Review

45. Terminal Building Modifications

Total Passenger Terminal Facilities
Total Construction Projects
Non-Construction

General Non-Construction
Principal and Interest Payments
46. Advanced Planning

47. Computerized Maintenance
Management System

19,611,000

15,878,000

(526)

Airport Revenue Bond
Improvement Fund

178,581,000
8,600,000

217,270,000

4,000,000

4,000,000

(527)

690,000

1,105,000

95,000
21,000

944,000
68,000
600,000
88,000

1,816,000

1,855,000
120,000
165,000

2,140,000

236,450,000

250,000

9,001,000

700,000
530,000

Airport Renewal &
Replacement Fund

(529)

Airport Passenger Facility

Charge Fund

Total

9,714,000

9,714,000

64,548,000

194,402,000
9,290,000

234,253,000

95,000
21,000

14,658,000
68,000
600,000
88,000

15,530,000

1,855,000
120,000
165,000

~ 2,140,000

329,610,000

250,000
700,000
530,000
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program
2005-2006 Use of Funds by Funding Source

(520) (526) (527) (529) Total
Airport Capital Airport Revenue Bond Airport Renewal & Airport Passenger Facility
Improvement Fund Improvement Fund Replacement Fund Charge Fund

Non-Construction
General Non-Construction
48. Elements of the Master Plan Studies 876,000 142,000 1,018,000
49. Terminai Zone Development Strategy 400,600 400,000

Study
Total General Non-Construction 1,126,000 1,772,000 - 2,898,000
Contributions, Loans and Transfers to

Transfer to Airport Revenue Fund (521) 10,660,088 714,141 11,374,229
Total Contributions, Loans and Transfers 10,660,088 714,141 11,374,228
Total Non-Construction 10,660,088 1,126,000 1,772,000 714,141 14,272,229
Ending Fund Balance 32,182,410 86,485,658 2,402,519 4,469,038 125,539,625
TOTAL USE OF FUNDS 62,453,498 324,061,658 13,175,519 469,421,854

69,731,179




2005-2006 CAr1iTAL BUDGET

2006-2010 CarrTAL
| IMPROVEMENT PROGRAM

AIRPORT

DETAIL OF
Car1iTAL PROJECTS

The Detail of Capital Projects section provides information on the individual
capital projects with funding in 2005-2000, including the following: project
name, City Service Area (CSA) and CSA Outcome supported by the project,
responsible department, Council District, project location, project description,
project start and completion dates. project justification, project costs by (vpe
of expenditure, funding sources for the project, and the annua! operating

budget impact. On the Use of Funds statement, these projects are numbered.



Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

1. ACM Site Preparation/RTR Demolition

CSA: Aviation Services Initial Start Date: 3rd Qtr. 2004

CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date:

Department: /T\??pn;;t)ortation Services Initial Completion Date: 2nd Qtr. 2005
o Revised Completion Date: 3rd Qtr. 2005

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project funds the design, demolition and restoration of the former Remote Transmitter Receiver

(RTR) site for development by ACM Aviation. The relocation of ACM Aviation to its new site allows
the clearance of the former site for Master Plan Development.

Justification: This project is required to meet passenger demand resulting from the increased air traffic forecasted
in the 1997 San José International Airport Master Plan.

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 9 9 9
Design 27 27 27
Bid & Award 1 1 1
Construction 228 186 42 42 228

TOTAL

—mﬁm GE SCHEDULE (0003) -—

Airport Renewal &
Replacement Fund

TOTAL 265 223 265
ANNUAL OPERATING BUDGET IMPACT (000'3)\ -—
None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2004-2005 Redevelopment Area: N/A
Initial Project Budget: $265,000 SNi Area: N/A
Appn. #: 5497

V41



Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

2. Part 139 Compliance Projects

CSA: Aviation Services Initial Start Date: 3rd Qtr. 2005

CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date:
Transportation Services

! Initial Completion Date: 3rd Qtr. 2007
Department: Airport Revised Completion Date: 2nd Qtr. 2007
Council District: 3 € P ate: '
Location: Norman Y. Mineta San José International Airport
Description: This project funds the design and construction of various improvements to correct deficiencies

identified by the Federal Aviation Administration's (FAA) certification inspector or the FAA's Runway
Safety Action Team (RSAT).

Justification: This project is needed to complete modifications to Airport facilities pursuant to FAA requirements.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total
Development 7 7 7
Design 25 25 25
Bid & Award 2 2 2
Construction 190 190 190
Program Management 3 35 38 38
TOTAL 35 227 262 262
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 35 227 262 262
Replacement Fund

TOTAL 35 227 262 262

ANNUAL OPERATING BUDGET IMPACT (000'S)
None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2005-2006 Redevelopment Area: N/A
Initial Project Budget: $262,000 SNI Area: N/A
Appn. #: 5072




Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

3. Runway 11/29 REIL

CSA: Aviation Services Initial Start Date: 3rd Qtr. 2005
CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date:
Transportation Services Initial Completion Date: 1st Qtr. 2007

Department: Airport . . K

o Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for the installation of Runway End Indicator Lights (RIZIL's) at both ends

of Runway 11/29.

Justification: These improvements were recommended by the FAA's Runway Safety Action Team (RSAT)
committee to increase operational safety.

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Development 7 7 7
Design 30 30 30
Bid & Award 3 3 3
Construction 310 310 310
Program Management 60 60 60
TOTAL
Airport Capital
Improvement Fund
Airport Renewal & 8 367 375 375
Replacement Fund
TOTAL 40 370 410 410

ANNUAL OPERATING BUDGET IMPACT (000'S) [ [ = " [ |

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2005-2006 Redevelopment Area: N/A
Initial Project Budget: $410,000 SNI Area: N/A
Appn. #: 5067

V- 43



Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

4. Taxiway Y Reconstruction

CSA: Aviation Services Initial Start Date: 3rd Qtr. 2002
CSA Outcome: The Airport.is the Region's First Choice for Air Revised Start Date:
Transportation Services Initial Completion Date: 2nd Qtr. 2007

Department: Airport . )

. Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project funds the reconstruction of Taxiway Y, between Taxiways B and L, to design group IV

standards (Airport Master Plan Project A-29). It includes the reconstruction of the existing taxiway
and the strengthening of intersections at cross taxiways, including the widening of Taxiway L. This
project is envisioned to be a multi-phase project to accommodate the operational needs of the
Airport.

Justification: This project is required to meet passenger demand resulting from the increased air traffic forecasted
in the 1997 San José International Airport Master Plan.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 81 10 10 91
Design 6 3,796 454 460
Bid & Award 328 328 328
Construction 35,815 35,815 35,815
Program Management 56 238 238 2,186 2,186 2,480
TOTAL 143 4,044 702 38,329 38,329 39,174
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 143 598 741
Replacement Fund

Airport Passenger 4,044 104 38,329 38,329 38,433
Facility Charge Fund

TOTAL 143 4,044 702 38,329 38,329 39,174

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2005-2009 CIP - Increase of $39.1 million since, when the project was initially displayed, funding was provided for a
feasibility study only. Funding for the construction costs of the project have since been added.

Notes:

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $750,000 SNI Area: N/A
Appn. #: 4635




Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

5. Taxiway Z Alignment

CSA: Aviation Services Initial Start Date: 3rd Qtr. 2004

CSA Outcome: The Airport is the Region's First Choice for Air Revised $tart Date: 4th Qtr. 2004

Department: /T\?;Osr?ortation Services Initial Completion Date: 2nd Qtr. 2006
S Revised Completion Date: 2nd Qtr. 2007

Council District: 3

Location: Norman Y Mineta San José International Airport

Description: This project funds the design and construction of the realignment of a portion of Taxiway Z, ten feet

to the west from Taxiway G to L.

Justification: Improvements are required to meet passenger demand resulting from the increased air traffic
forecasted in the 1997 San José International Airport Master Plan.

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 &-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Development 125 25 25
Design 486 73 759 759 832
Bid & Award 50 50 50
Construction 13 4,186 4,199 4,199
Program Management 106 106 45 734 779 885
TOTAL 817 4,970 5,787 5,991
Airport Capital 745 4,000 4,745 4,823
Improvement Fund
Airport Renewal & 139 126 72 970 1,042 1,168
Replacement Fund
TOTAL 717 204 817 4,970 5,787 5,991

| A‘ NUAL OPERATING UDGE! IMPACT (000'S), “—

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2004-2005 Redevelopment Area: N/A
Initial Project Budget: $5,850,000 SNI Area: N/A
Appn. #: 5496

V45



Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

6. Camera for Curfew Enforcement

CSA: Aviation Services Initial Start Date: 3rd Qtr. 2004
CSA Outcome: The Airport is Considered to be a "Good Neighbor” Revised Start Date:

by the Community initial Completion Date: 2nd Qtr. 2005

Department: Airport
P e P Revised Completion Date: 3rd Qtr. 2005
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for the installation of a Curfew Enforcement Camera System. This

system serves as the primary determination of curfew operations at the Airport and ensures
compliance with the relevant City ordinance.

Justification: Current methods for determining curfew operations are considered inadequate as existing cameras
do not meet curfew specifications. The purchase and installation of new cameras will be used to
ensure compliance with the relevant City noise ordinance.

EXPENDITURE SCHEDULE (000'S)

Cost Elements 5;;?; 222::5 EZS(:?I::tSe 2005-06 2006-07 2007-08 2008-09 2009-10 S}Y:;: B:—yYoer:: P_rrcg::lt
Equipment 105 86 19 19 105
TOTAL 105 86 19 19 105
Airport Renewal & 105 86 19 19 105
Replacement Fund

TOTAL 105 86 19 19 105
None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2004-2005 Redevelopment Area: N/A
Initial Project Budget: $105,000 SNI Area: N/A
Appn. #: 5608




Airport Capital Program

2006-2010 Adopted Capital Improvement Program

Detail of Capital Projects

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

7. Environmental Plans

Aviation Services Initial $tart Date: 3rd Qtr. 2005
The Airport is ansidered to be a "Good Neighbor" Revised Start Date:

by the Community Initial Completion Date: 2nd Qtr. 2010
Airport

3 Revised Completion Date:

Norman Y. Mineta San José International Airport

This project funds the required updates of several environmental plans to ensure compliance with
state environmental regulations and also provides funding for construction that may be required as
the result of any plan updates. Several plans will be updated, including: the Hazardous Materials
Management Plan (HMMP), the Spifl Prevention Control and Countermeasure (SFCC) Plan and the
Storm Water Pollution Prevention (SWPP) Plan.

All of these plans are required by statutes and regulations and implement mitigation measures
identified in the Enviromental Impact Report (EIR) for the Airport Master Plan.

Cost Elements

Prior 2004-05 2004-05 200%-06 2006-07 2007-08 2008-09 2009-10 &-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 87 21 17 12 13 150 150
Construction 211 110 321 321
Post Construction 26 22 17 12 77 77

TOTAL

—mﬁm SR o -—

Airport Renewal &

Replacement Fund

TOTAL

258 149 548

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2005-2006 Redevelopment Area: N/A
Initial Project Budget: $548,000 SNI Area: N/A
Appn. #: 5071
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

8. Fuel Farm Improvement and Clean-Up

CSA: Aviation Services Initial Start Date: Ongoing
CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date:
Transportation Services Initial Completion Date: ~ Ongoin

Department: Airport . P . i 9omn9
e Revised Completion Date:

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project provides for the monitoring of soil and ground water at the Airport's existing fuel farm in

order to meet local agency requirements.

Justification: This project is necessary to comply with requirements of the Regional Water Quality Control Board
and Santa Clara Valley Water District and to meet current fueling needs.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 192 92 100 100
TOTAL 192 92 100 100

FUNDING SOURCE SCHEDULE (000'S)
Airport Renewal & 192 92 100 100
Replacement Fund
TOTAL 192 92 100 100
ANNUAL OPERATING BUDGET IMPACT (000'S)

None '

Major Changes in Project Cost:
N/A

Notes:

This expenditure has been ongoing and an allocation has been programmed each year until a new fuel farm can be
constructed. Project schedule dates and selected budget information are not provided due to the ongoing nature of this
project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4033




Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

9. Noise Attenuation Testing - Category lli

CSA: Aviation Services Initial Start Date: Ongoing
CSA Outcome: The Airport is Considered to be a "Good Neighbor" Revised Start Date:
by the Community Initial Completion Date: Ongoing

Department: Airport . . .

. . ) Revised Completion Date:
Council District:  City-wide
Location: Various
Description: This project provides funding to perform requested acoustical tests of dwellings in the projected 60 to

63.5 decibel Community Noise Equivalent Level (CNEL) noise contour area. If the interior noise
level of a residence within this area exceeds the 45 CNEL level identified by the California Noise
Standard, the Airport is required to provide acoustical treatment. Residences that are eligible for
treatment have been identified as the "Category Ill Treatment Area."

Justification: The City Municipal Code requires the Airport to offer acoustical testing for residences outside the
Category | and |l treatment areas, but within the projected 60 to 63.5 decibel CNEL noise contour.

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 189 189 10 11 12 12 13 58
Design
TOTAL 189 1
Airport Renewal & 189 11
Replacement Fund
TOTAL 189 189 12 12 13

None

Major Changes in Project Cost:
N/A

Notes:

This project was formerly titled "Noise Attenuation Testing - Category IIIL." Project schedule dates and selected budget
information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: Spartar/Keyes
A i 4136 Thirteenth Street
ppn. # University
Washington
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

10. Noise Attenuation Treatment - Category |

CSA: Aviation Services . Initial Start Date: Ongoing
CSA Outcome: The Airport is Considered to be a "Good Neighbor" Revised Start Date:

by the Community Initial Completion Date: Ongoin
Department: Alirport Rev'ls:ad Com pIet'lorr1I D:te: o
Council District:  City-wide ! pletio e
Location: Various
Description: This project constructs noise attenuation improvements at various residential dwellings and schools

located within the 685 decibel Community Noise Equivelent Level (CNEL) noise contour.

Justification: The California Noise Standard requires the Airport to reduce non-compatible land uses with the 65
decibel Community Noise Equivalent Level area. One way of meeting this requirement is through
structural insulation of residences within the target area.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Construction 2,748 2,698 50 50
TOTAL 2,748 2,698 50 50

FUNDING SOURCE SCHEDULE (000'S) .
Airport Capital 3 3
Improvement Fund
Airport Passenger 2,745 2,695 50 50
Facility Charge Fund
TOTAL 2,748 2,698 50 50
ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:

This project was ongoing in the past and funding has been programmed until treatment needs for this noise contour area
have been met. Project schedule dates and selected budget information are not provided due to the ongoing nature of
this project.

FY Initiated: Ongoing Redevelopment Area: Yes
Initial Project Budget: SNI Area: Washington
Appn. #: 4012




Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

11. Noise Attenuation Treatment - Category |B

CSA: Aviation Services Initial Start Date: Ongoing
CSA Outcome: The Airport is Considered to be a "Good Neighbor" Revised S$tart Date:
b).' the Community Initial Completion Date: Ongoing

Department: Airport . .

e . . , Revised Completion Date:
Council District: City-wide
Location: Various
Description: This project constructs noise attenuation improvements at various residential dwellings located within

the updated 65 decibel Community Noise Equivalent Level (CNEL) projected noise contour as
presented to Council on June 19, 2001. The 65 decibel CNEL is the accepted level of aircraft noise
for persons living within the vicinity of airports, identified by the California Noise Standard.
Residences that fall within this 65 CNEL boundary have been identified as the "Category IB
Expanded Treatment Area."

Justification: The Noise Attenuation Treatment Program is a mitigation measure required by the Airport Master
Plan Environmental Impact Report (EIR) and City Municipal Code.

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 &-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development
Design 668 668 728 376 1,104
Bid & Award 160 160 75 149 224
Construction 33,795 23,846 18,473 7,503 716 26,692
Post Construction 219 219 203 365 568
TOTAL 34,842 24,893 19,276 8,231 1,081 28,588
I O T 3 T N A I
Airport Capital 16,066 13,110 2,956 2,956
Improvement Fund
Airport Passenger 18,776 11,783 16,320 8,231 1,081 25,632
Facility Charge Fund
TOTAL 34,842 24,893 19,276 8,231 1,081 28,588

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: Yes
Initial Project Budget: SN! Area: Market/Almaden
Appn. #: 4070 ‘Washington
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

12. Noise Attenuation Treatment - Category Il/lI

CSA: Aviation Services Initial Start Date: Ongoing
CSA Outcome: The Airport is Considered to be a "Good Neighbor” Revised Start Date:

by the Community Initial Completion Date: Ongoing
Department: Airport Revised Completion Date:
Council District:  City-wide
Location: Various
Description: This project provides for the construction of noise attenuation improvements at various residential

dwellings and schools within the projected 60 to 65 decibel Community Noise Equivalent Level
(CNEL) area. Pursuant to the Airport Master Plan Supplemental Environmental Impact Report (EIR),
residences within the projected 63.5 to 65 CNEL are generally eligible for accoustical treatment
(Cat. 1}, and residences within the projected 60 to 63.5 CNEL can request testing (Cat. Ill). The
California State Noise Standard requires that the Aiport reduce non-compatible land use if the
interior noise level exceeds the 45 CNEL.

Justification: The Noise Attenuation Category Il program is a required Airport Master Plan EIR mitigation measure.
The Category Ill program is required by the City Municipal Code.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Design 271 271 7 6 3 1 1 18
Bid & Award 4 4 4 4 4 2 2 16 .
Construction 232 232 119 118 119 80 77 513
Post Construction 4 4 5 14 23 18 20 80
TOTAL 511 511 135 142 149 101 100 627

FUNDING SOURCE SCHEDULE (000'S)
Airport Passenger 511 511 135 142 149 101 100 627
Facility Charge Fund
TOTAL 511 511 135 142 149 101 100 627
ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: Yes
Initial Project Budget: SNI Area: Spartan/Keyes
. Thirteenth Street
Appn. #: 6859 University
Washington




Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

13. Noise Monitoring Units

CSA: Aviation Services Initial Start Date: 3rd Qtr. 2004
CSA Outcome: The Airport is Considered to be a "Good Neighbor” Revised $tart Date:
by the Community Initial Completion Date: 2nd Qtr. 2007

Department: Airport . ’

o g N Revised Completion Date: 4th Qtr. 2006
Council District:  City-wide
Location: Various
Description: Remote monitoring site upgrades are required for the 15 sites with remote noise monitoring devices

as well as the four spare devices currently in use.

Justification: The replacement of remote monitoring units with new Environmental Monitoring Units (EMU) would
take advantage of upgraded transmission technology, advanced noise metrics, and would
seamlessly interface with the new PC-version noise monitoring system.

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 &-Year Beyond Project

Years Appn. [Estimate Total 5-Year Total
Equipment 130 130 130 130
TOTAL 130 130 130
0 \

Airport Renewal & 130 130 130
Replacement Fund
TOTAL 130 130 130 130

' ANNUAL OPERATING BUDGET IMPACT (000'S) | -—

None

Major Changes in Project Cost:

2006-2010 CIP - Decrease of $270,000 since, when the project was initially programmed, project cost estimates were
derived based primarily on grant funding and local share match assumptions. Project costs were revised once grant
funding eligibility had been determined.

Notes:

FY Initiated: 2004-2005 Redevelopment Area: Yes

Initial Project Budget: $400,000 SNI Area: Burbaniv/Del Monte
Delmas Park

: 5

Appn. # 675 Greater Gardner
Market/Almaden
University
Washington
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

14. Airport Signage Program

CSA: Aviation Services Initial Start Date: 3rd Qir. 2005
CSA Outcome: Travelers Have a Positive Guest Experience While Revised Start Date:
Using the Airport Initial Completion Date: 2nd Qtr. 2008

Department: Airport . P ' )

e Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding to coordinate signage design, schedules for installation, construction

oversight, inspections prior to delivery, and installation coordination with a third-party vendor to be
used primarily for roadway, garage and parking signs. The refacing of existing signs to the new sign
standard in the Terminal A Garage and along the Roadway System is also included.

Justification: This project provides the resources for central coordination of the Airport signage program.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Design 100 53 56 209 209
Bid & Award 4 4 4
Construction 315 3156 315
TOTAL 100 372 56 528 528
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 100 372 56 528 528
Replacement Fund

TOTAL 100 372 56 528 528

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2005-2006 Redevelopment Area: N/A
Initial Project Budget: $528,000 SNI Area: N/A
Appn. #: 5070




Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

15. Building Modifications

CSA: Aviation Services Initial Start Date: Ongoing
CSA Outcome: Travelers Have a Positive Guest Experience While Revised Start Date:
Using the Airport Initial Completion Date: Ongoing

Department: Airport . .

gt Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project funds modifications and other minor alterations at Airport buildings that accommodate

expansions or changes in Airport operations, including capital maintenance projects.

Justification: Ongoing modifications are required to accommodate Airport tenants and employees as they serve
the Airport passengers. Modifications are also necessary to ensure the general physical integrity of
Airport building infrastructure.

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-08 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Construction 328 328 500 525 552 579 608 2,764
TOTAL 579 608 2,764
Airport Renewal & 579 608 2,764
Replacement Fund
TOTAL 328 328 500 525 552 579 608 2,764
'Sy |

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4001
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

16. Building Trades Contract

CSA: Aviation Services Initial Start Date: Ongoing
CSA Outcome: Travelers Have a Positive Guest Experience While Revised Start Date:
Using the Airport Initial Completion Date: Ongoing

Department: Airport . K

. Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for an annual contract for miscellaneous building trade items.
Justification: Ongoing modifications are required to accommodate Airport tenants and employees as they serve

Airport passengers. Modifications are also necessary to ensure the general physical integrity of
Airport building infrastructure.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Bid & Award 10 10

Construction 385 230 155 155

TOTAL 395 240 155 155

FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 395 240 155 155

Replacement Fund

TOTAL 395 240 155 155

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 5574




Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

17. Equipment, Operating

CSA: Aviation Services Initial Start Date: Ongoing

CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date:
Transportation Services itial C leti . ;

Department: Airport R “_" ::j C'Zr'::pl ":_'o: g:tt:_' Ongoing

Council District: 3 evised Lompletion Late:

Location: Norman Y. Mineta San José International Airport

Description: This project provides funding for the acquisition of operating equipment, including upgrades to the

network firewall, replacement of the network core switches, server, and desktop computer, and the
establishment of an equipment reserve.

Justification: Aquisition of new and replacement equipment is necessary for the effective day-to-day operation of
the Airport.

Cost Elements Prior 2004-05 2004-05 2008§-06 2006-07 2007-08 2008-09 2009-10 &-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Equipment 399 140 517 249 56 58 51 941
TOTAL
‘ FUNDING SOURCE SCHEDULE (ooo S) “—

Airport Renewal & 58 31
Replacement Fund
TOTAL 399 140 517 249 56 58 B1 941

' ANNUAL OPERATING BUDGET IMPACT (000°S) 1 -—

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4005
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

18. Land Improvements

CSA: Aviation Services Initial Start Date: Ongoing
CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date:
Transportation Services initial : . 0 ;

Department: Airport r.u ia Complet.lon Date: ngoing
o e Revised Completion Date:

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project funds minor land improvements, including utility extension, curbs, gutters, driveways,

and site improvement projects.

Justification: Ongoing land improvements of this kind are necessary to maintain both the integrity and operational
capability of Airport property.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-03 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 419 420
Design
Bid & Award
Construction 100 105 111 116 122 554
Program Management
TOTAL 419 420 100 106 111 116 122 554
FUNDING SOURCE SCHEDULE (000°S)
Airport Renewal & 419 420 100 105 111 116 122 554
Replacement Fund
TOTAL 419 420 100 105 111 116 122 554
ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4004




Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

19. Landscaping Replacements and Modifications

CSA: Aviation Services Initial Start Date: Ongoing

CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date:
Transportanon Services Initial Completion Date: Ongoing

Department: Airport Revised Completion Date:

Council District: 3 -omple ate:

Location: Norman Y. Mineta San José International Airport

Description: This project provides for the construction of landscape improvements at various locations around the
Airport.

Justification: This project is necessary to maintain the aesthetic integrity of the Airport.

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-08 2009-10 5-Year Beyond Project

Cost Elements Years Appn. Estimate Total ~ 5-Year  Total

Construction 29 14 15 15

TOTAL

Airport Renewal &
Replacement Fund

TOTAL 29 14 15
ANNUAL OPERATI GBUDGE IMPACT (000'S) ' “—
None

Major Changes in Project Cost:
N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project. This
funding was ongoing in the past for maintenance of the Airport's landscaping irrigation system. The ongoing component
of this project has been moved to the new Landside Development project to correspond with the construction of the new
North Concourse.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNi Area: N/A
Appn. #: 4003
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

20. New Fuel Storage Facility

CSA: Aviation Services Initial Start Date: 3rd Qtr. 1999
CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date: 3rd Qtr. 2005

Transportation Services Initial Completion Date: 2nd Qtr. 2007

Department: Alrport Revised Completion Date: 4th Qtr. 2008
Council District: 3 evised Lompletion Late: "
Location: Norman Y. Mineta San José International Airport

Description: This project provides funding to manage the implementation of a new fue!l storage/distribution facility,

Master Plan Project S-1, through a third party design-build effort.

Justification: This project is required to meet passenger demand resulting from the increased air traffic forecasted
in the 1997 San José International Airport Master Plan.

EXPENDITURE SCHEDULE (000'S) |

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 67 160 150 224 224 441
Bid & Award 60 60 60
Construction 171 179 180 530 530
Program Management 29 17 18 18 82 82
TOTAL 67 150 150 313 188 197 198 896 1,113
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 67 150 150 313 188 197 198 896 1,113
Replacement Fund

TOTAL 67 150 150 313 188 197 198 896 1,113

ANNUAL OPERATING BUDGET iMPACT (000'S)

None

Major Changes in Project Cost:

2002-2006 CIP, 2003-2007 CiP, 2004-2008 CIP and 2005-2009 CIP - Decreases of $968,000 and $365,000, increase of
$3.3 million and decrease of $1.4 million respectively. All changes represent project scope changes driven by the airline
consortium that have caused total project budgets to fluctuate since project inception.

2006-2010 CIP - Decrease of $987,000 since the project's budget no ionger includes funding provided by the consortium
of airlines.

Notes:

This project was previously titled "Fuel Farm Review”, and then "New Fuel Farm Review" (retitled in the 2005-20089 CIP).
The initial start date corresponds to the original plan to have a consortium of airlines implement the project. As of 2004-
2005, the City will instead implement it and has adjusted the project dates accordingly.

FY Initiated: 1999-2000 Redevelopment Area: N/A
Initial Project Budget: $1,500,000 SNI Area: N/A
Appn. #: 4139




Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

21. Sign Production Vendor

CSA: Aviation Services Initial Start Date: Ongoing
CSA Outcome: Travelers Have a Positive Guest Experience While Revised Start Date:
Using the Airport Initial Completion Date: Ongoing

Department: Airport . . .

e Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides for the production of terminal and roadway signs, including feasibility studies,

site inspection, development of sign specifications, sign layout, sign fabrication and installation.

Justification: This project improves the aesthetics and customer service of Airport facilities.

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 $-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Bid & Award 5 5 5 5 6 6 6 28

Construction 231 231 150 158 165 174 183 830

TOTAL 236 155 163 180 189 858
—Immm R

Airport Renewal & 236 155 163 171 180 139 858

Replacement Fund

TOTAL 236 236 155 163 171 180 189 858

' ANNUAL OPERATI UDGET IMPACT (000'S), -—

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4710
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Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

22. Signage Design

CSA: Aviation Services Initial Start Date: Ongoing
CSA Outcome: Travelers Have a Positive Guest Experience While Revised Start Date:
Using the Airport Initial Completion Date: Ongoing

Department: Airport X .

. Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for graphic design services and minor signage applications, including

banners and wall wraps. Graphic needs include new Americans with Disabilities Act (ADA)
requirements, wayfinding, and public information regarding Airport services.

Justification: This project improves the aesthetics and customer service of Airport facilities.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Design

Construction 48 48 20 21 23 24 25 113

TOTAL 48 48 20 21 23 24 25 113

FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 48 48 20 21 23 24 25 113

Replacement Fund

TOTAL 48 48 20 21 23 24 25 113

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:

This project was formerly titled "Sign Graphic Designers." Project schedule dates and selected budget information are
not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4709




f

Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

23. FMC Site Reuse Preparation

CSA: Aviation Services Initial Start Date: 1st Qtr. 2005
CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date:
Transportation Services Initial Completion Date: 4th Qtr. 2006

Department: Airport . .

o Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San Jose International Airport
Description: This project provides funding to demolish the existing structures on the 52-acre Airport leasehold and

design and construct grading, paving, and utility service improvements for interim relocation of rental
car and employee parking facilities and Airport construction staging.

Justification: This project is necessary to facilitate the relocation of planned uses to this site, including the rental
car lot and the employee parking lot. Interim reuse of the site will provide expanded Airport facilities,
support the City's purchase of the property, and facilitate construction of Master Plan projects.

. | -‘ .
I T N

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 &-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Development 447 540 540
Property & Land 85 50 35 35 85
Design 1,319 254 1,065 1,065 1,319
Bid & Award 110 110 110 110
Construction 12,094 493 11,601 11,601 12,094
Past Construction 341 341 341 341
Program Management 2,604 483 2,028 2,028 2,511
TOTAL 17,000 1,820 15,180 15,180 17,000
I L 3 T I I
Airport Revenue Bond 17,000 1,820 15,180 15,180 17,000
Improvement Fund

TOTAL 17,000 1,820 15,180 15,180 17,000

‘ N R B I 'S) |

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2004-2005 Redevelopment Area: N/A
Initial Project Budget: $17,000,000 SNI Area: N/A
Appn. #: 6953
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Detail of Capital Projects

24, Relocate Parking Control Buildings

CSA: Aviation Services Initial Start Date: 3rd Qtr. 2004

CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date: 1st. Qtr. 2005
Transportation Services Initial Completion Date: 3rd Qtr. 2005

Department: Alrport Revised Completion Date: 2nd Qtr. 2006

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project funds the relocation of a complex of trailers and buildings located south of the Terminal

A Parking Garage to accommodate improvements being completed by the North Concourse
Roadway Mitgation project.

Justification: This project is a necessary element of the terminal development component of the Airport Master
Plan.
EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 200506 2006-07 2007-08 2008-09 200910 S5-Year Beyond Project
Cost Elements Years Appn. Estimate Total  5-Year Total
Design 294 294 294
Bid & Award 15 15 15
Construction 1,891 467 1,541 1,541 2,008
Program Management 382 382 21 21 403
TOTAL 2,582 1,158 1,662 1,562 2,720

FUNDING SOURCE SCHEDULE (000'S)
Airport Renewal & 2,582 1,158 1,562 1,662 2,720
Replacement Fund
TOTAL 2,582 1,158 1,562 1,562 2,720
ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2004-2005 Redevelopment Area: N/A
Initial Project Budget: $2,707,000 SNIi Area: N/A
Appn. #: 5473
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2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

25. Airline Maintenance Facility

CSA: Aviation Services Initial Start Date: 2nd Qtr. 2003

CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date:
Transportation Services Initial Completion Date: 3rd Qtr. 2005

Depart.m er1t: . Alrport Revised Completion Date: 2nd Qtr. 2007

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project provides funding for the design and construction of a building and other improvements

for airline ground support equipment maintenance and storage, airline warehousing and associated
office space (Airport Master Plan Project S-8). This project will employ the City's new Design-Build
project delivery methodology.

Justification: This project is required to meet passenger demarid resulting from the increased ar traffic forecasted
in the 1997 San José International Airport Master Plan.

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Development 159 159
Design 3 418 418 421
Bid & Award 73 73 73
Construction 12,095 425 15,431 15,431 15,856
Program Management 491 491
TOTAL 653 12,586 15,431 15,431 17,000
Airport Revenue Bond 653 12,586 916 15,431 15,431 17,000
improvement Fund

TOTAL 653 12,586 916 15,431 15,431 17,000

None

Major Changes in Project Cost:
2006-2010 CIP - Increase of $4.76 million due to a change in project scope as the result of input from stakeholders and
tenants requesting larger building space.

Notes:

This project was formerly titled "Maintenance Building SE (Bldg. #1)." This project has no furniture, fixture, and
equipment expenditure since this building space will be leased or rented by airline tenants who will ke responsible for
furnishing their own area.

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $12,423,000 SNI Area: N/A
Appn. #: 4644
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2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

26. Baggage Screening Phase Il

CSA: Aviation Services Initial Start Date: 2nd Qtr. 2003
CSA Cutcome: Travelers Have a Positive Guest Experience While Revised Start Date:
Using the Airport Initial Completion Date: TBD

Department: Airport . )

. Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for the design and third-party review of Transportation Security

Administration (TSA) mandated explosive detection screening operations for airline customer
baggage. There is a construction component of the project that will be completed by the TSA. A
construction completion schedule has not yet been developed however, and until such time, this
project's completion dates cannot be determined.

Justification: The project is required for the implementation of the Federal Security Response Program.

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Cost Elements Years Appn. Estimate Total 5-Year Total
Development 132 1,458 317 1,027 1,027 1,476
Construction 114 114 114
Program Management 64 64
TOTAL 196 1,458 317 1,141 1,141 1,654

FUNDING SOURCE SCHEDULE (000'S)
Airport Revenue Bond 196 1,458 317 1,141 1,141 1,654
Improvement Fund
TOTAL 196 1,458 317 1,141 1,141 1,654
ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2004-2008 CIP - Increase of $1.6 million since, when initial approval was given at the end of 2002-2003, funding was
established for the first year of the project only. Full project costs were presented in the 2004-2008 CIP and totaled $1.7
million. Development work on the project did not begin until 2003-2004.

Notes:

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $5,100 SNI Area: N/A
Appn. #: 4650




Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

27. Cargo Ramp Security and Taxiway Improvements

CSA: Aviation Services Initial Start Date: 2nd Qtr. 2003
CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date:

Transportation Services Initial Completion Date: 2nd Qtr. 2004
Depart.merlt: . Airport Revised Completion Date: 4th Qtr. 2005
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides the funding for design and construction of taxiway and aircraft parking ramp

areas in the southeast and northeast areas of the airfield. This will provide sufficient area for existing
cargo airlines to relocate outside the terminal security area.

Justification: The Federal Aviation and Transportalion Act mandated a complete overhaul of airport security
procedures, including passenger and baggage screeening as well as the creation of the
Transportation Security Agency. The Act also mandated the screening of all individuals, property,
and vehicles before entry into terminal security areas at the same level as passenger and baggage
screening.

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Development 13 13
Design 451 451
Bid & Award 13 13
Construction 10,377 1,918 1,893 12,270
Post Construction 25 25 25
Program Management 451 451
TOTAL 11,305 1,918 1,893 25 13,223
Airport Revenue Bond 11,305 1,918 1,893 25 13,223
Improvement Fund

TOTAL 11,305 1,918 1,893 25 13,223
e —

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $13,228,000 SNI Area: N/A
Appn. #: 4715
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28. Central Plant Expansion

CSA: Aviation Services Initial Start Date: 2nd Qtr. 2003
CSA Outcome: The Airport is the R(_egion's First Choice for Air Revised Start Date: 3rd Qtr. 2003
Transportation Services Initial Completion Date: 2nd Qtr. 2005

Department: Airport . K

o, Revised Completion Date: 4th Qtr. 2007
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for design and construction of a new chiller and boiler to support the

increased load demand for the North Concourse Building, including the purchase of new equipment.

Justification: This project is a necessary element of the terminal development component of the Airport Master
Plan.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total  5-Year Total
Development 66 365 365 431
Design 53 661 100 771 771 924
Bid & Award 33 33 33 33 66
Construction 4,334 100 4,484 4,484 4,584
Program Management 135 636 126 193 193 454
TOTAL 254 6,029 724 5,481 5,481 6,459
FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 254 6,029 724 5,481 5,481 6,459
Improvement Fund

TOTAL 254 6,029 724 5,481 5,481 6,459

ANNUAL OPERATING BUDGET IMPACT (000'S)
Maintenance 71 148 153
TOTAL 71 148 153

Major Changes in Project Cost:

None

Notes:

Once the construction contract is encumbered, funding will continue to be rebudgeted until the project's completion.
FY Initiated: 2002-2003 Redevelopment Area: N/A

Initial Project Budget: $6,111,000 SNI Area: N/A

Appn. #: 4643




Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detall of Capital Projects

29. Checkpoint Terminal A

CSA: Aviation Services Initial Start Date: 2nd Qtr. 2003

CSA Outcome: Travelers Have a Positive Guest Experience While Revised Start Date:

Department: :\Ji?g?nthe Airport Initial Completion Date: TBD
o Revised Completion Date:

Council District: 3

Location: Norman Y. Mineta $an José International Airport

Description: This project provides funding for the design and third-party review of Transoortation Security

Administration (TSA) mandated security checkpoints in Terminal A. There is a construction
component of the project that will be completed by the TSA. A construction completion schedule has
not yet been developed however, and until such time, this project's completion dates cannot be
determined.

Justification: This project is required for the implemenation of the Federal Security Response Program.

' L E R E (000" !

Cost Elements Prior 2004-05 2004-05 200%5-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Development 1,590 43 1,392 1,392 1,435
Construction 165 155 165
Program Management 64 64
TOTAL 64 1,590 43 1,547 1,654
L N I
Airport Revenue Bond 64 1,590 43 1,547 1,547 1,654
Improvement Fund
TOTAL 64 1,590 43 1,547 1,547 1,654

ANNUAL OPERATING BUDGET IMPACT (000' S) -—

None

Major Changes in Project Cost:

2004-2008 CIP - Increase of $1.1 million since, when initial approval was given at the end of 2002-2003, funding was
established for the first year of the project only. Full project costs were presented in the 2004-2008 CI”P and totaled $1.7
million. Development work on the project did not begin until 2003-2004.

Notes:

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $505,100 SNI Area: N/A
Appn. #: 4652
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30. Checkpoint Terminal C

CSA: Aviation Services Initial Start Date: 2nd Qtr. 2003
CSA Outcome: Travelers Have a Positive Guest Experience While Revised Start Date:

Using the Airport Initial Completion Date: TBD
Department: Airport Revised Co pl t'l n Dat
Council District: 3 vised Mompietio -
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for the design and third-party review of Transportation Security

Administration (TSA) mandated security checkpoints in Terminal C. There is a construction
component of the project that will be completed by the TSA. A construction completion scheduie has
not yet been developed however, and until such time, this project's completion dates cannot be
determined.

Justification: This project is required for the implementation of the Federal Security Response Program.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-03 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 1,444 102 1,208 1,208 1,310
Construction 146 134 134 280
Program Management 64 64
TOTAL 210 1,444 102 1,342 1,342 1,654
FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 210 1,444 102 1,342 1,342 1,654
Improvement Fund

TOTAL 210 1,444 102 1,342 1,342 1,654

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2004-2008 CIP - Increase of $1.1 million since, when initial approval was given at the end of 2002-2003, funding was
established for the first year of the project only. Full project costs were presented in the 2004-2008 CIP and totaled $1.7
million. Development work on the project did not begin until 2003-2004.

Notes:

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $505,100 SNI Area: N/A
Appn. #: 4653




Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

31. Demolition of 1253,1277,1311 Airport Blvd. Buildings

CSA: Aviation Services Initial Start Date: 2nd Qtr. 2005

CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date: 3rd Qtr. 2004
Transportation Services Initial Completion Date: 2nd Qtr. 2006

Depart.me?t: . Airport Revised Completion Date: 2nd Qtr. 2007

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project provides funding for the removal of three hangar buildings and two small office

structures to clear the site for new development. Amendments to the Airport Master Plan to include
this project will be brought forward for Council approval at the time of contract award.

Justification: The existing buildings will be vacated upon completion of the new consolidated Airline Maintenance
Facility. The removal of these buildings allows for the redevelopment of the site.

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Development 86 19 104 104 123
Design 186 186 186
Bid & Award 14 14 14
Construction 1,566 1,566 1,566
Program Management 54 274 328 328
TOTAL 344 1,854 2,198 2,217
_Ili'mm S N N I
Airport Revenue Bond 344 1,854 2,198 2,217
Improvement Fund
TOTAL 86 19 344 1,854 2,198 2,217

. ‘ ANNUAL OPERATING BUDGET IMPACT (000'S) ; -_

None

Major Changes in Project Cost:
2006-2010 CIP - Increase of $1.0 million due to refinements to scope and construction cost elements.

Notes:

This project was formerdy titled "Airport Warehouse Demolition.”

FY Initiated: 2004-2005 Redevelopment Area: N/A
Initial Project Budget: $1,170,000 SNI Area: N/A
Appn. #: 5329
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Detail of Capital Projects

32. Electrical Distribution System

CSA: Aviation Services Initial Start Date: 3rd Qtr. 2003
CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date:

Transportation Services Initial Completion Date: 2nd Qtr. 2005

Department: Airport
P o P Revised Completion Date: 1st Qtr. 2008
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for design and construction of the portion of the new electrical

distribution system at the Airport required in the North Concourse zone. This project supports
increased electrical demand and includes a 12 kilovolt substation and conduit cabling.

Justification: improvements are required to meet passenger demand resulting from the increased air traffic
forecasted in the 1997 San José International Airport Master Plan.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 S5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 318 52 52
Design 450 40 40
Bid & Award 5 5 60 60 65
Construction 812 40 1,388 1,388 1,428
Program Management 32 32
TOTAL 32 1,585 137 1,448 1,448 1,617
FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 29 1,453 125 1,328 1,328 1,482
Improvement Fund

Airport Renewal & 3 132 12 120 120 135
Replacement Fund

TOTAL 32 1,585 137 1,448 1,448 1,617

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2005-2009 CIP - Decrease of $22,602,000 since the portion of this project not related to the construction of the North
Concourse has been shifted to the Electrical Distribution System - Future Years project which has been moved outside the
2006-2010 CIP.

Notes:

FY iInitiated: 2003-2004 Redevelopment Area: N/A
Initial Project Budget: $24,219,000 SNI Area: N/A
Appn. #: 4717




Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

33. General Airport Support Security Grant Project

CSA: Aviation Services Initial Start Date: 2nd Qtr. 2002

CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date: 3rd Qtr. 2002

Department: ;F\E?pnosrrt)ortation Services Initial Completion Date: 2nd Qtr. 2003
o Revised Completion Date: 2nd Qtr. 2006

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project provides funding for various general Airport support projects such as live scan

equipment, radio/cellular telephone for the Airport Response Center and other emergency
responding divisions, upgraded Communications Center Equipment, airport telephone equipment in
the Airport Communications Center, a fingerprinting identification badge system and a priority
customer support program.

Justification: This project will ensure compliance with the Airport Security Program, approved by the
Transportation Security Administration.

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Equipment 119 175 118 57 57 294
TOTAL
—mﬁm GESGHEGULE 000) -—
Airport Capital
improvement Fund
TOTAL 119 175 118 57 294

A NUAL OPERATING BUDGET IMPACT (000'S)’ ——

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $480,000 SNI Area: N/A
Appn. #: 4660
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34. Master Plan Miscellaneous Precursor Projects

CSA: Aviation Services Initial Start Date: 1st Qtr. 2004

CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date:
Transportation Services Initial Completion Date: 2nd Qtr. 2007

Department: Alirport Revised Completion Date: 4th Qtr. 2007

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project provides funding for design and construction of various precursor projects related to the

security portion of the Airport Master Plan.

Justification: Improvements are required to meet passenger demand resulting from the increased air traffic
forecasted in the 1997 San José International Airport Master Plan.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Design 1 700 700 1,847 1,847 2,548
Construction 137 6,026 2,331 1,848 1,848 4,316
Program Management 136 136
TOTAL 274 6,726 3,031 3,695 3,695 7,000
FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 251 6,165 2,765 3,400 3,400 6,416
Improvement Fund

Airport Renewal & 23 561 266 295 295 584
Replacement Fund

TOTAL 274 6,726 3,031 3,695 3,695 7,000

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
None

Notes:
This project was formerly titled "Miscellaneous Preemptive Projects.”

FY Initiated: 2004-2005 Redevelopment Area: N/A
Initial Project Budget: $7,000,000 SNI Area: N/A
Appn. #: 4869




Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

35. North Concourse Building

CSA: Aviation Services Initial Start Date: 2nd Qtr. 2003

CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date:
T(ansponation Services Initial Completion Date: 3rd Qtr. 2005

Depart.me'nt: - Airport Revised Completion Date: 1st Qtr. 2008

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project provides funding for design and construction of the North Conccurse, a two-story

building extending from Terminal A to Terminal C. The building will include baggage screening
equipment, upper level security screening, ticketing and baggage claim operations, holdrooms, and
jet bridge gates. This project is part of Master Plan Project T-5.

Justification: This project is a necessary element of the terminal development component of the Airport Master
Plan.

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 2,783 39,407 1,432 37,770 37,770 41,985
Design 9,166 9,235 16,279 1,607 1,607 27,052
Bid & Award 239 925 339 1,200 1,200 1,778
Construction 3,432 183,017 54,123 153,825 153,825 211,380
Program Management 4,548 5,405 9,953
TOTAL 20,168 232,584 77,578 194,402 194,402 292,148
FUNDING R CHED ] 1

___FuNoiNG soufeEsaREDULE @uos) L] ]
Airport Capital 911 19,275 6,733 156,821 15,821 23,465
Improvement Fund
Airport Revenue Bond 18,5630 213,190 70,726 178,581 178,581 267,837
Improvement Fund
Airport Renewal & 727 119 119 846
Replacement Fund
TOTAL 20,168 232,584 77,578 194,402 194,402 292,148
Maintenance 15,200 31,600 32,900
TOTAL 15,200 31,600 32,500

Major Changes in Project Cost:
2005-2009 CIP and 2006-2010 CIP - Increases of $14.5 million and $3.1 million respectively. Both changes reflect
increases in project costs as the result of revisions to the project's completion dates.

Notes:

Furniture, fixtures, and equipment for this project, including gate podiurns, holdroom seating, and checkpoint equipment,
have been allocated elsewhere in this budget and have been grouped into various packages related to the North
Concourse. Also, once the construction contract is encumbered, funding will continue to be rebudgeted until the project's
completion.

FY Initiated: 2(002-2003 Redevelopment Area: N/A
Initial Project Budget: $274,462,000 SNI Area: N/A
Appn. #: 4657
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36. Utility Infrastructure

CSA: Aviation Services Initial Start Date: 1st Qtr. 2004

CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date:
Transportation Services Initial Completion Date: 2nd Qtr. 2007

Department: Alirport Revised Completion Date: 1st Qtr. 2008

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project provides funding for design and construction of the utility infrastructure needs for the

new North Concourse Building. Utilities include: potable water, life safety apparatus, sanitary sewer
installation and hook-up, storm drainage, reclaimed water, natural gas, communications, information
technology systems, and a utilidor.

Justification: This project is a necessary component of the Airport Master Plan terminal development plan.

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Cost Elements Years Appn. Estimate Total 5-Year Total
Development 34 1,569 1,316 1,350
Design 94 864 164 258
Bid & Award 60 60 60 60
Construction 8,277 9,230 9,230 9,230
Program Management 103 103
TOTAL 231 10,770 1,480 9,290 9,290 11,001

FUNDING SOURCE SCHEDULE (000'S)
Airport Revenue Bond 220 9,865 1,265 8,600 8,600 10,085
Improvement Fund
Airport Renewal & 11 905 215 690 690 916
Replacement Fund
TOTAL 231 10,770 1,480 9,290 9,290 11,001
ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2005-2009 CIP - Decrease of $38.5 million since a portion of this project not related to the construction of the North
Concourse Building has been shifted to the Utility infrastructure - Future Years project which has been moved outside the
2006-2010 CIP.

Notes:

FY Initiated: 2003-2004 Redevelopment Area: N/A
Initial Project Budget: $49,512,000 SNI Area: N/A
Appn. #: 4712




Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detall of Capital Projects

37. Airport Boulevard Express Exit Lane

CSA: Aviation Services Initial Start Date: 3rd Qtr. 2005

CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date:
Transportation Services Initial Completion Date: 2nd Qtr. 2009

Depart.m ef]t: . Alrport Revised Completion Date:

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project provides funding for the design and construction of a direct southbound lane from Airport

Boulevard north of Airport Parkway to southbound Terminal Drive south of Terminal C. It will provide
a bypass of traffic at the Terminal C curbside area.

Justification: This project is a necessary component of the Airport Boulevard/Airport Parkway ASTRA Compliance
project found elsewhere in this document.

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Development 10 110 120 120
Design 80 408 488 488
Bid & Award 5 11 23 39 39
Construction 584 3,544 4,128 4,128
Program Management 120 89 618 827 827
TOTAL 607 4,185 5,602 5,602
Airport Revenue Bond 607 4,185 4,792 4,792
Improvement Fund
Airport Renewal & 95 715 810 810
Replacement Fund
TOTAL 715 607 4,185 5,602 5,602

ANNUAL OPERATING BUDGET IMPACT (OOO‘S) ‘ -_

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2005-2006 Redevelopment Area: N/A
Initial Project Budget: $5,602,000 SNI Area: N/A
Appn. #: 5069
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38. Airport Boulevard/Airport Parkway ASTRA Compliance

CSA: Aviation Services Initial Start Date: 3rd Qtr. 2005
CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date:
Transportation Services Initial Completion Date: 1st Qtr. 2007

Department: Airport ) )

. Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project funds at-grade improvements required to increase traffic capacity of the Airport

Parkway/Airport Boulevard intersection to comply with ASTRA requirements. It corresponds with the
Airport Boulevard Express Exit Lane project found elsewhere in this budget.

Justification: Improvements are required to achieve compliance with Airport Security and Traffic Relief Act
(ASTRA) requirements.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 5 5 5
Design 15 15 15
Bid & Award 1 1 1
Construction 88 88 88
Program Management 7 7 7
TOTAL 21 95 116 116
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 21 95 116 116
Replacement Fund

TOTAL 21 95 116 116

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes

FY Initiated: 2005-2006 Redevelopment Area: N/A
Initial Project Budget: $116,000 SNI Area: N/A
Appn. #: 5068




Airport Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

39. North Concourse Roadway Mitigation

CSA: Aviation Services Initial Start Date: 3rd Qtr. 2003

CSA Outcome: Travelers Have a Positive Guest Experience While Revised Start Date:

Department: Xi‘:g‘g rt"‘e Airport Initial Completion Date: 2nd Qtr. 2006
e Revised Completion Date: 2nd Qtr. 2007

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project funds roadway and curbside improvements necessary to mitigate impacts resutlting from

the North Concourse Building project implementation.

Justification: This project is a necessary element of the terminal development component of the Airport Master
Plan.

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 43 487 487 530
Design 1,243 861 861
Bid & Award 72 72 72
Construction 12,829 12,829 12,829
Program Management 14 310 310 1,757 530 2,287 2,611
TOTAL 57 2,040 1,658 14,658 530 15,188 16,903
D ] |

I e e I
Airport Revenue Bond 4,000 4,000 4,000
Improvement Fund
Airport Renewal & 57 2,040 1,658 944 944 2,659
Replacement Fund
Airport Passenger 9,714 530 10,244 10,244
Facility Charge Fund
TOTAL 57 2,040 1,658 14,658 530 15,188 16,903

’ [ B 'S)|

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2003-2004 Redevelopment Area: N/A
Initial Project Budget: $16,205,000 SNI Area: N/A
Appn. #: 5383
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40. Off Airport Traffic Mitigation

CSA: Aviation Services Initial Start Date: 2nd Qtr. 2000

CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date: 2nd Qtr. 2001
Transportation Services Initial Completion Date: 2nd Qtr. 2003

Department: Alrport Revised Completion Date: 3rd Qtr. 2010

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project funds the remaining off-Airport traffic mitigation measures identified in the Environmental

Impact Report (EIR) for the Airport Master Plan. There is an additional set of analyses now being
completed which will determine if this Master Plan project is still required given the recent completion
of improvement projects; if not, funding will be reallocated to other projects in the Revenue Bond
Improvement Fund.

Justification: This project implements mitigation measures identified in Master Plan EIR.

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Cost Elements Years Appn. Estimate Total 5-Year Total
Development 299 583 515 68 167 235 1,049
Design 17 802 802 819
Bid & Award 34 34 34
Construction 7,341 7,341 7,341
Reserve 30 93 751 13 887 887
Program Management 134 134 134 134 536 536
TOTAL 316 583 515 68 331 1,029 8,260 147 9,835 10,666

FUNDING SOURCE SCHEDULE (000'S)
Airport Revenue Bond 331 1,029 8,260 147 9,767 9,767
Improvement Fund
Airport Renewal & 316 583 515 68 68 899
Replacement Fund
TOTAL 316 583 515 68 331 1,029 8,260 147 9,835 10,666
ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2001-2005 CIP - Increase of $1.4 million based on the EIR that identified projects in need of traffic improvements.
2002-2006 CIP - Increase of $1.0 million due to the addition of two more traffic improvement projects.

2005-2009 CIP - Increase of $4.5 million due to deferral (from July 2004 to March 2008) and cost escalation of this line
item since the level of service needed at the identified intersections have been met.

2006-2010 CIP - Increase of $1.5 million based on supplemental analysis of this Master Plan project that determined that
there was additional work needed. Project cost escalation was also included.

Notes:
This project was formerly titled "Traffic Mitigation.”

FY Initiated: 1999-2000 Redevelopment Area: N/A
Initial Project Budget: $2,250,000 SNI Area: N/A
Appn. #: 4146
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Detail of Capital Projects

41. Pavement Maintenance

CSA: Aviation Services initial Start Date: Ongoing

CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date:
Tl.'ansportation Services Initial Completion Date: Ongoing

Department: Alrport Revised Completion Date:

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project funds the reconstruction of asphalt and concrete pavement and joint sealing at various

locations throughout the Airport. Additional funding for the slurry seal of the Red .ot is programmed
as a separate project and is scheduled to begin in 2006-2007.

Justification: Ongoing maintenance of existing pavement is required to meet mandated airfield end roadway safety
requirements.

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Development 21 21 5 5

Design 60 60 40 40

Bid & Award 3 3 3 3

Construction 1,391 1,395 600 922 662 695 730 3,609

TOTAL 1,475 1,479 730 3,657

Airport Renewal & 1,475 1,479 600 3,6

Replacement Fund

TOTAL 1,475 1,479 600 970 662 695 730 3,657

! : " T vy,

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4006
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42. Terminal C Apron Lighting

CSA: Aviation Services Initial Start Date: 2nd Qtr. 2004
CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date:

Transportation Services Initial Completion Date: 2nd Qtr. 2005

Department: Airport
P e P Revised Completion Date: 3rd Qtr. 2005
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project funds the design and installation of high mast lighting adjacent to Terminal C for ramp

and apron illumination.

Justification: This project provides better lighting for airline tenants as they move throughout the airline facilities.

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Development 7 7
Design 62 62 62
Construction 1,218 1,130 88 88 1,218
TOTAL 7 1,280 1,192 88 88 1,287
FUNDING SOURCE SCHEDULE (000'S)

Airport Capital 500 500 500
Improvement Fund

Airport Renewal & 7 780 692 88 88 787
Replacement Fund

TOTAL 7 1,280 1,192 88 88 1,287

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2006-2010 - Increase of $987,000 due to the receipt of an Airport improvement Program grant and Airport local share
match funding additions.

Notes:

FY Initiated: 2003-2004 Redevelopment Area: N/A
Initial Project Budget: $300,000 SNI Area: N/A
Appn. #: 5710
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Detail of Capital Projects

43. Public Art

CSA: Aviation Services Initial Start Date: Multi-phase
CSA Outcome: Travelers Have a Positive Guest Experience While Revised Start Date:

Using the Airport Initial Completion Date:  Mulit-phase
Department: Airport Revised Completion Date:
Council District: 3 omple e
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for public art associated with Airport capital construction projects.
Justification: This project is required by the City's Public Art ordinance.

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Public Art 84 707 45 1,855 800 750 357 3,762 3,891
TOTAL 45 1,855 800 3,762 3,891
Airport Renewal & 45 1,855 800 3,762 3,891
Replacement Fund
TOTAL 84 707 45 1,855 800 750 357 3,762 3,891
' | ANNUAL OPERATING BUDGET IMPACT (000'S)’ ——

None

Major Changes in Project Cost:

2004-2008 CIP and 2005-2009 CIP - increase of $14.2 million and decrease of $10.9 million respectively. Both changes
represent only an estimate of those potential projects implementing public art at Airport facilities basecd on the size of the
eligible construction budget. Costs have now been more closely aligned with the forthcoming North Concourse Building
project.

Notes:

Funding for public art projects will be added once the construction projects planned for the out years are closer to being
awarded.

FY Initiated: 2000-2001 Redevelopment Area: N/A
Initial Project Budget: $443,000 SNl Area: N/A
Appn. #: 5927
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44. Tenant Plan Review

CSA: Aviation Services Initial Start Date: Ongoing
CSA Outcome: Travelers Have a Positive Guest Experience While Revised Start Date:
Using the Airport Initi mpletio : Ongoin
Department: Airport Rev'l 'Zl gom pletilon gatte: going
Council District: 3 1sed Lompletion Bate:
Location: Norman Y. Mineta San José International Airport
Description: This project provides for code review and inspection of tenant-constructed projects on Airport
property.
Justification: City review is required of all tenant improvements. Tenants are bilied for all City/Airport costs.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development

Design

Engineering & 130 130 120 126 133 139 146 664

Inspection

TOTAL 130 130 120 126 133 139 146 664

FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 130 130 120 126 133 139 146 664

Replacement Fund

TOTAL 130 130 120 126 133 139 146 664
ANNUAL OPERATING BUDGET IMPACT (000'S)

None

|

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4951
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Detail of Capital Projects

45, Terminal Building Modifications

CSA: Aviation Services Initial Start Date: Ongoing
CSA Outcome: Travelers Have a Positive Guest Experience While Revised Start Date:
Using the Airport Initial Completion Date: Ongoing

Department: Airport . .

e Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funds for modifications of Terminals A and C related to airline changes and

passenger needs. Funding has been added to include improvements to the Terminal A air
conditioning system and the Terminal C west concourse restroom.

Justification: This project improves the aesthetics and customer service of Airport facilities.

=, * |

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 &5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development
Design
Bid & Award
Construction 480 430 165 269 127 134 140 835
TOTAL 127 134 140 835
—mﬁw 22 I
Airport Renewal & 134 140
Replacement Fund
TOTAL 480 430 165 269 127 134 140 835

None

Major Changes in Project Cost:
N/A

Notes:

This project was formerily titled "Terminal Modifications A and C." Project schedule dates and selected budget information
are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SN} Area: N/A
Appn. #: 4035
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46. Advanced Planning

CSA: Aviation Services Initial Start Date: Ongoing
CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date:

Transportation Services Initial Completion Date: Ongoing
Department: Airport Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project funds preliminary planning, programming, and special studies associated with the

implementation of the Master Plan Program, as well as other studies/surveys as needed.
Justification: Ongoing general planning and environmental impact analysis requires this annual expenditure.

EXPENDITURE SCHEDULE (000°'S)

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 S5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 956 756 700 1,155 1,213 1,274 1,338 5,680
TOTAL 956 756 700 1,155 1,213 1,274 1,338 5,680
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 956 756 700 1,155 1,213 1,274 1,338 5,680
Replacement Fund

TOTAL 956 756 700 1,155 1,213 1,274 1,338 5,680

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4007
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Detail of Capital Projects

47. Computerized Maintenance Management System

CSA: Aviation Services Initial Start Date: 3rd Qtr. 2004
CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date:
beoartment Xfansgmatw” Services Initial Completion Date: 2nd Qtr. 2005
: ir
epartment: po Revised Completion Date: 2nd Qtr. 2006
Council District; 3
Location: Norman Y Mineta San José International Airport
Description: This project provides funding for the purchase of a nhew Computerized Maintenance Management
System.
Justification: The new system will replace a current system that is outdated and presents risks of failure and error.

The current system requires significant IT support and has size limitations that will only worsen as
the Airport grows and builds the North Concourse. The new system will also enable the maintenance
division to leverage technologies and improve efficiency.

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Cost Elements Years Appn. Estimate Total  5-Year  Total

Equipment 310 530 530 530

TOTAL

Airport Renewal &
Replacement Fund

TOTAL 310 530 530 530
None

Major Changes in Project Cost:

2006-2010 CIP - Increase of $220,000 due to the reallocation of resources from the Shared Use Ticket Counter and Gate
Use Pilot Program appropriation as the result of project savings. These two projects are being combined to more
accurately reflect staff work efforts.

Notes:

FY Initiated: 2004-2005 Redevelopment Area: N/A
Initial Project Budget: $310,000 SNI Area: N/A
Appn. #: 5624
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48. Elements of the Master Plan Studies

CSA: Aviation Services Initial Start Date: 2nd Qtr. 2003
CSA Outcome: The Airport is the Region's First Choice for Air Revised Start Date:

Transportation Services initial Completion Date: 2nd Qtr. 2004

Department: Alrport Revised Completion Date: 2nd Qtr. 2006
i : .

Council District: 3 evised Lompletion Date

Location: Norman Y. Mineta San José International Airport

Description: This project provides funding for the development of several Airport Master Plan studies to guide the

preliminary engineering and design efforts of projects at the Airport. Master Plan efforts include:
roadways, riparian areas, landscaping and terminal building and roadway signage.

Justification: This project is required to meet passenger demand resulting from the increased air traffic forecasted
in the 1997 San José International Airport Master Plan.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 1,796 3,506 2,488 1,018 1,018 5,302
Program Management 216 216
TOTAL 2,012 3,506 2,488 1,018 1,018 5,518
FUNDING SOURCE SCHEDULE (000'S)

Airport Capita! 148 15 15 163
Improvement Fund

Airport Revenue Bond 1,717 2,039 1,163 876 876 3,756
Improvement Fund

Airport Renewal & 146 1,452 1,310 142 142 1,598
Replacement Fund

TOTAL 2,012 3,506 2,488 1,018 1,018 5,518

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2005-2009 CIP - Increase of $331,000 to develop the Hydrant Fueling study and the Roadway Access plan.
2006-2010 CIP - Increase of $384,000 to develop the Landscape Master Plan.

Notes:

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $4,803,000 SNI Area: N/A
Appn. #: 4642
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Detail of Capital Projects

49, Terminal Zone Development Strategy Study

CSA: Aviation Services Initial Start Date: 3rd Qtr. 2005

CSA Qutcome: The Airport is the Region's First Choice for Air Revised Start Date:
Transportation Services Initial Completion Date: 2nd Qtr. 2006

Department: Alirport Revised Completion Date:

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project provides funding for a detailed study to guide the terminal zone development, and will

include terminal and concourse construction, roadway, parking and transit development and utilities.

Justification: A study is needed to review terminal development program sequencing and schedule given current
and anticipated financial, operational and regulatory conditions.

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2003-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Master Plan/Study 400 400 400
TOTAL 400

Airport Renewal &
Replacement Fund

TOTAL 400 400 400
1 A‘ NUAL OPERATING UDGE‘ IMPACT (000'S) -_
None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2005-2006 Redevelopment Area: N/A
Initial Project Budget: $400,000 SNi Area: N/A
Appn. #: 5073
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Summary of Projects that Start after 2005-2006

Project Name:
5-Year CIP Budget:
Total Budget:

Description:

Project Name:
5-Year CIP Budget:
Total Budget:

Description:

Project Name:
5-Year CIP Budget:
Total Budget:

Description:

Council District: 3
Estimated Start Date: 3rd Qtr. 2007
Estimated End Date: 1st Qtr. 2008

ACC Power Source Replacement
$208,000
$208,000

This project funds the replacement of the uninterrupted power source (UPS) needed
for the Airport Communications Center (ACC) operation at Terminal A.

ACM Demolition
$887,000
$887,000

Council District: 3
Estimated Start Date: 3rd Qtr. 2007
Estimated End Date: 2nd Qtr. 2010

This project funds the design, demolition and site restoration of the former ACM
Aviation leasehold. This will include the demolition of the former City-owned facilities
at 1455 Airport Boulevard; the adjacent taxi lane; and the apron area immediately
adjacent to the two hangar buildings (part of Master Plan Project G-4). Clearance of
the site is required for implementation of other Master Plan projects. Amendments to
the Airport Master Plan to include this project will be brought forward for Council
approval at the time of contract award.

Council District: 3
Estimated Start Date: 3rd Qtr. 2006
Estimated End Date: 2nd Qtr. 2010

APM Terminal Zone Refinernent
$793,000
$968,000

This project funds a feasibility study necessary to incorporate an On-Airport People
Mover in the terminal zone development.

Project Name:
5-Year CIP Budget:
Total Budget:

Description:

Council District: 3
Estimated Start Date: 3rd Qtr. 2006
Estimated End Date: 2nd Qtr. 2007

AVI System Replacement
$788,000
$788,000

This project funds the purchase or lease of new hardware and software that will be
used for the purpose of tracking, auditing, and invoicing revenue generated from
ground transportation activities at the Airport including taxi cab, door-to-door shuttle,
off-airport rental car shuttle, and Airport shuttle buses.
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S

ummary of Projects that Start after 2005-2006

Project Name

5-Year CIP Budget:
Total Budget:

Description:

. Aerial Photos
$41,000
$41,000

Council District: 3
Estimated Start Date: 3rd Qtr. 2008
Estimated End Date: 2nd Qtr. 2009

This project funds the purchase of updated and framed aerial photos of the Airport.

Project Name:
5-Year CIP Budget:
Total Budget:

Description:

Air Cargo Screening
$6,497,000
$6,497,000

Council District: 3
Estimated Start Date: 1st Qtr. 2007
Estimated End Date: 3rd Qfr. 2009

This project funds the design and construction of a building for cargo explosives
detection screening operations. Project schedule and scope will be dictated by the
Transportation Security Administration (TSA). It is anticipated that this function will be
initially located at the southeast corner of the Airport in conjunction with the Airline
Maintenance Facility or a new Belly-Freight Facility.

Project Name:
5-Year CIP Budget:
Total Budget:

Description:

Project Name:

5-Year CIP Budget:
Total Budget:

Description:

Airfield Sign Replacement
$1,247,000
$1,247,000

Council District: 3
Estimated Start Date: 3rd Qtr. 2007
Estimated End Date: 1st Qtr. 2009

This project replaces the last of the Volmar signs and older Crouse-Hind signs that will
not be replaced by other airfield projects.

Airport Blvd. - Terminal Drive
(North) Traffic Mitigation
$5,977,000
$5,977,000

Council District; 3
Estimated Start Date: 1st Qtr. 2007
Estimated End Date: 3rd Qir. 2010

This project funds the planning, design and construction of the addition of a third lane
onto Terminal Drive from Airport Boulevard at the intersection north of the Terminal A
Garage.
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Summary of Projects that Start after 2005-2006

Project Name:

5-Year CIP Budget:
Total Budget:

Description:

Airport Blvd. Landscaping and Council District: 3

Sidewalk Estimated Start Date: 3rd Qtr. 2008
$5,926,000 Estimated End Date: 3rd Qtr. 2011
$5,974,000

This project provides for the design and installation of landscape on Airport Boulevard,
south of the Terminal development area. This project also implements a portion of the
Airport Bicycle/Pedestrian Master Plan, North Concourse phase. It provides a
sidewalk along the north side of Airport Boulevard from the existing Ai-port Warehouse
to the intersection with Coleman, bicycle lane striping on this same stretch of Airport
Boulevard, a median island refuge to connect to the future Guadalupe Recreation
Trail, and miscellaneous landscaping items.

Project Name:
5-Year CIP Budget:
Total Budget:

Description:

Council District: 3
Estimated Start Date: 3rd Qtr. 2008
Estimated End Date: 4th Qtr. 2009

Airport Blvd. North Sidewalk
$179,000
$179,000

This project implements a portion of the Airport Bicycle/Pedestrian Master Plan, North
Concourse phase. It extends and upgrades the existing decomposed granite sidewalk
to an ADA-compliant sidewalk along the west side of Airport Boulevard between the
Green Island Traffic Signal and the Ewert Road Toll Plaza.

Project Name:
5-Year CIP Budget:
Total Budget:

Description:

Council District: 3
Estimated Start Date: 3rd Qtr. 2006
Estimated End Date: 4th Qtr. 2007

Airport Blvd. Slurry Seal
$382,000
$382,000

This project funds slurry seais and restripes, and adjusts regulatory signage along
Airport Boulevard between the southerly and northerly merge poinis with Terminal
Drive.

Project Name:

5-Year CIP Budget:
Total Budget:

Description:

Council District: 3
Estimated Start Date: 3rd Qfr. 2008
Estimated End Date: 3rd Qtr. 2010

Airport Blvd. Utilities North of
Airport Parkway
$15,998,000

$16,392,000

This project funds the design and construction of upgraded main utility lines under
Airport Boulevard as part of future improvements at Airport Boulevard/Airport Parkway.
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Project Name: Airport Boulevard/Airport Parkway Council District: 3
Grade Separation Estimated Start Date: 3rd Qtr. 2008
5-Year CIP Budget: $5,289,000 Estimated End Date: 4th Qtr. 2014

Total Budget: $41,359,000

Description: This project provides funding for the design and construction of a structure that
depresses Airport Boulevard under ramps that connect Airport Parkway to the terminal
zone loop road and contributes to a direct entrance into the proposed Central Garage.

Project Name: Airport Entrance ldentity Council District: 3
5-Year CIP Budget: $1,046,000 Estimated Start Date: 3rd Qtr. 2006
Total Budget: $1,046,000 Estimated End Date: 2nd Qtr. 2008

Description: This project provides funding for upgraded Airport entrance signs and entrance identity
elements at the three Airport entrances.

Project Name: Belly-Freight Facility Council District: 3
5-Year CIP Budget: $26,596,000 Estimated Start Date: 1st Qtr. 2007
Total Budget: $26,596,000 Estimated End Date: 1st Qtr. 2010

Description: This project funds the design and construction of a new airline belly-cargo facility on
the southeast side of the Airport (currently 1253, 1277, 1311 Airport Boulevard).
Amendments to the Airport Master Plan to include this project will be brought forward
for Council approval at the time of contract award.

Project Name: Bike/Ped Path - North Council District: 3

5-Year CIP Budget: $382,000 Estimated Start Date: 3rd Qtr. 2008
Total Budget: $382,000 Estimated End Date: 1st Qtr. 2010

Description: This project implements a portion of the Airport Bicycle/Pedestrian Master Plan, North
Concourse phase. It provides a 10 foot wide, two-way bicycle/pedestrian pathway
from the Green Island traffic signal to Terminal A on the west side of Airport Boulevard
and Terminal Drive.

Project Name: Central Garage, Phase 1 Council District;: 3
5-Year CIP Budget: $44,913,000 Estimated Start Date: 3rd Qtr. 2008
Total Budget:  $332,307,000 Estimated End Date: 3rd Qtr. 2013

Description: This project provides funding to design and construct the southern portion of the
Central Garage, providing public short term parking and consolidated rental car
facilities. This project is a part of Master Plan projects T-4 and S-3.
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Summary of Projects that Start after 2005-2006

Project Name:
5-Year CIP Budget:
Total Budget:

Description:

Central Garage, Phase 2 Council District: 3
$5,984,000 Estimated Start Date: 3rd Qtr. 2008
$188,948,000 Estimated End Date: 1st Qtr. 2015

This project provides funding to design and construct the northern portion of the
Central Garage providing public short term parking and consolidated rental car
facilities. This project is a part of Master Plan projects T-4 and S-3.

Project Name:
5-Year CIP Budget:
Total Budget:

Description:

Demolition of Air Freight Facility Council District: 3
$702,000 Estimated Start Date: 3rd Qtr. 2008
$702,000 Estimated End Date: 2nd Qtr. 2010

This project funds the demolition and site restoration of 1521 Airport Boulevard
including the structure and all site improvements adjacent to the structure (Master Plan
Project C-8.)

Project Name:
5-Year CIP Budget:
Total Budget:

Description:

Ewert Road Landscaping Council District: 3
$853,000 Estimated Start Date: 3rd Qtr. 2008
$853,000 Estimated End Date: 2nd Qtr. 2010

This project provides funding for the design and installation of shrubs, groundcover
and irrigation along Ewert Road. The project includes a natural retaining wall to
support Master Plan Environmental Impact Report (EIR) mitigation measures for
drainage.

Project Name:
5-Year CIP Budget:
Total Budget:

Description:

Fuel Farm Clean-up Study Council District: 3
$210,000 Estimated Start Date: 3rd Qtr. 2004
$410,000 Estimated End Date: 2nd Qtr. 2007

This project provides for the feasibility study of soil and ground water contamination
clean-up at the Airport's existing fuel farm in order to meet local agency requirements.

Project Name:
5-Year CIP Budget:
Total Budget:

Description:

Garage Upper Deck Restoration Council District: 3
$1,252,000 Estimated Start Date: 3rd Qtr. 2008
$1,252,000 Estimated End Date: 4th Qtr. 2008

This project provides for the removal of the existing worn surface and restoration of a
texture surface on the top floors of the Terminal A parking garage.
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Project Name: Hydrant Fuel System Council District: 3
5-Year CIP Budget: $577,000 Estimated Start Date: 1st Qtr. 2010
Total Budget: $36,874,000 Estimated End Date: 4th Qtr. 2013

Description: This project provides funds to design and construct a hydrant fueling system along the
airside terminal zone, pending feasibility analysis. Amendments to the Airport Master
Plan to include this project will be brought forward for Council approva! at the time of
contract award.

Project Name: Interim Landscaping West of Council District: 3
Airport Blvd./Airport Pkwy. Estimated Start Date: 3rd Qtr. 2008
5-Year CIP Budget: ~ $1,320,000 Estimated End Date: 2nd Qtr. 2010
Total Budget: $1,320,000

Description: This project provides interim landscaping of an unimproved area of land that is created
as a result of construction of North Concourse Roadway projects. The area lies
between Terminal Drive and Airport Boulevard west of the Airport Parkway
intersection. This site will be needed for detours and utility corridors to allow
construction of the future Airport Parkway/Airport Boulevard Grade Separation.

Project Name: Interim Reuse of Rental Car Lots Council District: 3
5-Year CIP Budget: $5,658,000 Estimated Start Date: 4th Qtr. 2006
Total Budget: $5,658,000 Estimated End Date: 3rd Qtr. 2008

Description: Upon rental car interim relocation to the FMC site, this project would retrofit the
vacated Green Lot and small lots at the north end of Airport Boulevard for interim
public short term parking, ground transportation staging, or other productive reuses to
be determined.

Project Name: Materials Screening Council District: 3
5-Year CIP Budget: $305,000 Estimated Start Date: 3rd Qtr. 2006
Total Budget: $305,000 Estimated End Date: 2nd Qtr. 2007

Description: This project funds the design and construction of an explosives detection screening
operation for materials entering the Security Identification Display Area (SIDA). Project
scope and schedule will be dictated by the Transportation Security Administration
(TSA).
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Project Name:

5-Year CIP Budget:
Total Budget:

Description:

Project Name:

5-Year CIP Budget:
Total Budget:

Description:

Misc. Terminal Zone Landsicle Council District: 3
Development Estimated Start Date: 3rd Qtr. 2009
$7,179,000 Estimated End Date: 4th Qtr. 2011
$53,669,000

This project funds the design and construction of various (to be determined)
improvements in the terminal development zone.

North Concourse Ground Council District: 3

Transportation Staging Area Estimated Start Date: 3rd Qtr. 2008
$1,366,000 Estimated End Date: 2nd Qtr. 2010
$1,366,000

This project improves the area located between the North Concourse Building and
Terminal Drive, from Terminal C to the North Concourse arrival area to provide for
ground transportation staging and landscaping. This improvement is interim until the
construction of the Central Terminal.

Project Name:
5-Year CIP Budget:
Total Budget:

Description:

Relocate ARFF Facility Council District: 3
$1,180,000 Estimated Start Date: 1st Qtr. 2009
$8,937,000 Estimated End Date: 4th Qtr. 2011

This project will evaluate the feasibility and design, and consiruct a relocated Aircraft
Rescue and Fire Fighting (ARFF) Facility on the west side of the Airport. The
construction of this facility will allow for the clearance of the existing facility for other
Master Plan projects. Amendments to the Airport Master Plan to irclude this project
will be brought forward for Council approval at the time of contract award.

Project Name:

5-Year CIP Budget:
Total Budget:

Description:

Relocate Runway 12L/30R RDR Council District: 3

Signs ‘ Estimated Start Date: 3rd Qtr. 2007
$116,000 Estimated End Date: 4th Qtr. 2008
$116,000

This project funds the design and relocation of the Runway Distance Remaining (RDR)
signs located adjacent to Runway 12L/30R to meet current FAA design guidelines.
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Project Name

5-Year CIP Budget:
Total Budget:

Description:

Project Name:
5-Year CIP Budget:
Total Budget:

Description:

: Reuse of SJSU Facility
$1,724,000
$1,749,000

Council District: 3
Estimated Start Date: 4th Qtr. 2008
Estimated End Date: 4th Qtr. 2010

This project provides funding to design and refurbish 1120 Coleman Avenue once
vacated by the existing tenant. This facility will be used for Airport maintenance and
warehouse purposes. Amendments to the Airport Master Plan to include this project
will be brought forward for Council approval at the time of contract award.

Council District: 3
Estimated Start Date: 3rd Qtr. 2007
Estimated End Date: 4th Qtr. 2008

Runway Guard Light Replacement
$540,000
$540,000

This project funds the design and replacement of the inpavement runway guard lights.

Project Name:
5-Year CIP Budget:
Total Budget:

Description:

Council District: 3
Estimated Start Date: 3rd Qtr. 2004
Estimated End Date: 1st Qtr. 2010

SE Facilities Service Road
$1,563,000
$1,598,000

This project funds the feasibility study and subsequent design and construction of an
internal service road off Airport Boulevard to provide direct access to facilities on the
southeast side of the Airport. Amendments to the Airport Master Plan to include this
project will be brought forward for Council approval at the time of contract award.

Project Name:

5-Year CIP Budget:
Total Budget:

Description:

Council District: 3
Estimated Start Date: 3rd Qtr. 2009
Estimated End Date: 3rd Qtr. 2013

Security Identification Display Area
(SIDA} Improvements
$1,536,000
$12,825,000

This project funds the design to reconfigure the airside security perimeter and access
control systems as mandated by the Transportation Security Administration (TSA).
Project schedule and scope will be dictated by the TSA.
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Project Name:

5-Year CIP Budget:
Total Budget:

Description:

Project Name:

5-Year CIP Budget:
Total Budget:

Description:

Sidewalk Improvements South of Council District: 3

Terminal C Estimated Start Date: 3rd Qtr. 2008
$302,000 Estimated End Date: 1st Qtr. 2010
$302,000

This project implements a portion of the Airport Bicycle/Pedestrian Master Plan, North
Concourse phase. It consists of a variety of striping, paving, curb, barrier, and
crosswalk improvements to upgrade the pedestrian route between Terminal C and
existing westside Airport Boulevard, south of the Terminal Drive Bulb/ACM driveway,
and also to the future Guadalupe River Trail.

South Apron Airside Electrical Council District: 3

Distribution Estimated Start Date: 4th Qtr. 2006
$189,000 Estimated End Date: 4th Qtr. 2008
$189,000

This project provides funding to design and construct an extension to the electrical
distribution system in coordination with the South Apron Replacement project. Once
the construction contract is encumbered in June 2008, a rebudget of funding for the
remainder of the project will be programmed in the second half of 2008.

Project Name:
5-Year CIP Budget:
Total Budget:

Description:

Council District: 3
Estimated Start Date: 4th Qtr. 2006
Estimated End Date: 4th Qtr. 2008

South Apron Airside Utilities
$214,000
$214,000

This project provides funding fo design and construct an extension to the airside water
utility serving the North Concourse. Work on this project will correspond with the
South Apron Replacement project.

Project Name:
5-Year CIP Budget:
Total Budget:

Description:

Council District: 3
Estimated Start Date: 4th Qtr. 2006
Estimated End Date: 2nd Qtr. 2009

South Apron Replacement, Phase 1
$5,675,000
$5,675,000

This project provides funding for the design and construction of 14,500 square yards of
concrete pavement along the west side of Terminal C and the east side of Taxiway Z,
between Taxiways F and G. This pavement will replace the existing asphalt concrete
pavement.
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Project Name: South Apron Replacement, Phase 2 Council District: 3
5-Year CIP Budget: $3,572,000 Estimated Start Date: 3rd Qtr. 2009
Total Budget: $28,380,000 Estimated End Date: 2nd Qtr. 2012

Description: This project provides funding for the design and construction of 62,640 square yards of
concrete pavement, along the west side of Terminal C and the east side of Taxiway Z,
between Taxiways B and F. This will replace the existing asphalt concrete pavement.

Project Name: South Concourse Building Utilities Council District: 3
in Roadway Estimated Start Date: 4th Qtr. 2008
5-Year CIP Budget: $266,000 Estimated End Date: 4th Qir. 2011
Total Budget: $1,768,000

Description: This project provides funding to design and construct utility connections located in
roadway areas for South Concourse operation.

Project Name: South Concourse Roadway Council District: 3
5-Year CIP Budget: $5,067,000 Estimated Start Date: 1st Qir. 2009
Total Budget: $39,414,000 Estimated End Date: 3rd Qtr. 2013

Description: This project provides funding for the design and construction of roadways needed to
support the operation of the South Concourse. Included in the Roadway Master Plan
is a combination of interim and permanent improvements such as an elevated grade
separation at the southern end of the loop road, an interim roadway fronting the South
Concourse, and temporary roadway detours.

Project Name: Terminal A Entry Door Replacement Council District: 3
5-Year CIP Budget: $262,000 Estimated Start Date: 3rd Qtr. 2006
Total Budget: $262,000 Estimated End Date: 2nd Qtr. 2007

Description: This project funds the replacement of 11 automatic doors in Terminal A. These doors
are located at the entrances/exits into Baggage Claim and the garage and curbside,
and the entrances to Terminal A from curbside.
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Project Name

: Terminal A Restroom Renovations

5-Year CIP Budget:
Total Budget:

Description

Project Name

$2,521,000
$2,734,000

Council District: 3
Estimated Start Date: 3rd Qtr. 2008
Estimated End Date: 4th Qtr. 2010

: This project funds the first two of four phases of renovations of restrooms in Terminal
A. These two phases of remodels include renovations such as: stall partition

replacement, wall

and

cabinetry

: Terminal C Carpet Replacement

5-Year CIP Budget:
Total Budget:

Description

$315,000
$315,000

replacement,
replacement. Capacity changes wiil also be studied.

lighting changes and flooring

Council District: 3
Estimated Start Date: 3rd Qtr. 2006
Estimated End Date: 2nd Qtr. 2007

: This project funds the replacement of carpet squares to address the severely worn

carpet in Terminal C.

Project Name

: Upgrade Airport Parkway Entrance

5-Year CIP Budget:
Total Budget:

Description

$914,000
$914,000

Council District: 3
Estimated Start Daie: 3rd Qtr. 2008
Estimated End Date: 3rd Qtr. 2009

: This project funds improvements on Airport Parkway immediately east of the
Guadalupe River by adding curb, gutter, sidewalk, drainage and a landscape median

island around Highway 87 overcrossing columns.
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Project Name: Gate A1-C Relocation Initial Start Date: 3rd Qtr. 2003
5-Year CIP Budget: $50,000 Revised Start Date:

Total Budget: $1,646,000 Initial End Date: 1st Qtr. 2004

Council District: 3 Revised End Date: 2nd Qtr. 2005

Description: This project provides funding to relocate Gate A1-C at the Interim Federal Inspection
Service Facility to provide for the construction of the North Concourse Building.
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Explanation of Funds

The diagram following this section dlustrates
the funds and accounts maintained by the
Airport, including those established or
maintained under the provisions of the July 1,
2001 Master Trust Agreement. The diagram
depicts the priomtization for the application of
revenues.

Generally, this "Flow and Priotity of Funds"
1s related to the operating budget rather than
to the capital budget; however, the Airport's
four capital budget funds - Aurport Capital
Improvement Fund (520), Airport Revenue
Bond Improvement Fund (526), Airport
Renewal and Replacement FFund (527), and
Airport Passenger Facility Charge Fund (529)
- have been included in order to illustrate how
transfers between these funds can occut.

As revenues are received in the Airport
Revenue Fund they are applied in the
following priority for the following purposes:

Airport Maintenance and Operations Fund
Amounts are deposited on a monthly basis for
maintenance and operation costs.

Interest Fund This fund is held by the
Trustee in support of revenue bond issues.
Deposits are made until the amount in the
Interest Fund is sufficient to meet the next
semit-annual 1nterest payment.

Prncipal Fund This fund is also held by the
Trustee. Principal and sinking  fund
installments on outstanding bonds are made
until the amount in the Principal Fund is
sufficient to meet the next prncipal and
sinking fund payments.

Bond Reserve Fund. This fund 1s held by the
Apport’s Trustce and i1s maintained at a level
equal to the Required Reserve.

Airport Surplus Revenue J'und In the Airport
Surplus Revenue Fund, deposits are made for
specified purposes, as follows:

- To the Subordinated Debt Account, for
the payment of subordinated debt.

- To the Safety Net Account, an amount
established at the discretion of the City to
reserve funds for unusual cr exceptional
circumstances to ensure the Airport’s
continued operation.

- To the Renewal and Replacement
Account, amounts as established in the
annual budget of the Airport for capital
projects such as repair and tenovation of
capital facilities and Airport cquipment
purchases.

Any excess funds, beyond the 25% excess
debt service and the Airport Surplus Revenue
Fund deposits described above, may stay in
the Airport Revenue Fund and zre credited to
aitline rentals and fees in the following fiscal
year.

The Airport utilizes four capital funds:

Airport Capital Improvement Fund Grant
revenues and expenditures are recorded in the
Airport Capital Improvement Fund.
Principally,  these  are  federal — grants
administered by the Federal —Aviation
Administration under is Airport
Improvement  Program  (AIDP). For
construction AIP grants, the prant must be
awarded before the project begins, and the
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Airport Capital Improvement Fund (Contd)
Airport must front the initial partial payments
but can immediately apply for reimbursement
for costs as they are mcurred. Most grants
provide an 80% reimbursement. The
Airport's 20% share is primarily funded by the
Airport Passenger Facility Charge Fund, but
the Airport Renewal and Replacement Fund
may also be used.

Airport Revenue Bond Improvement Fund
Major capital projects financed by bond
issuances and other debt instruments are
funded in the Airport Revenue Bond

Improvement Fund.

Airport  Passenger Facility Charge Fund
Projects that have been approved by the FAA
are to be funded from the Airport Passenger
Facility Charge Fund, which is detived from a
$4.50 fee charged to departing passengers.
Such projects would be determined in
conjunction with the airlines that utilize the
Airport facilities.

Airport Renewal and Replacement Fund The
sources of this fund are operational revenues
that are budgeted m the annual maintenance
and operating budget, included in the
calculation of the annual rates and charges,
and funneled to this fund via the Airport
Surplus Revenue Fund. Projects in this fund
include capital maintenance of existing
facilittes, environmental/planning work, as
well as major projects that have not received -
or are ineligible for - funding approval under
the Airport Improvement Program or Airport
Passenger Facility Charge Program.
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NORMAN Y. MINETA SAN JOSE INTERNATIONAL AIRPORT
FLOW AND PRICRITY OF FUNDS

OPERATING FUNDS

Operating Revenues

Airport Revenue Fund (521)

Airport Maintenance and

Operations Fund (623)

l

| Airport Operations

Crash/Fire Rescue

]

Airport Fiscal Agent Fund

Police Services

(525)

Interest Fund —T

Principal Fund

Bond Reserve Fund

Airport Surplus Revenue
Fund (524)

Subordinated Debt Account

Safety Net Account

Renewal and Replacement

CAPITAL FUNDS

Federal Airport Improvement
Program

Airport Capital Improvement
Fund (520)

Airport Revenue Bond
Improvement Fund (526)

Federal Airport Passenger
Facility Charge Program

Airport Passenger Facility
Charge Fund (529)

Airport Renewal and
Replacement Fund (527)

Account

Airport Customer Facility
and Transportation Fee
Fund (5619)
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